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AGENDA

Major Projects Committee

December 11, 2008

9:00 a.m.

Location:
SANBAG Offices
The Super Chief Room
1170 W. 3" Street, 2™ Floor
San Bernardino, CA 92410

Major Projects Committee Membership

Chair
John Pomierski, Mayor Dennis Yates, Mayor Rhodes “Dusty” Rigsby,
City of Upland City of Chino Mayor Pro Tem
City of Loma Linda
Vice-Chair Gwenn Norton-Perry, Council Member
Grace Vargas, Mayor City of Chino Hills Paul M. Eaton, Mayor
City of Rialto City of Montclair
Kelly Chastain, Mayor
Paul Biane, Supervisor City of Colton Paul Leon, Mayor
County of San Bernardino City of Ontario
Mark Nuaimi, Mayor
Neil Derry, Supervisor City of Fontana Diane Williams, Council Member
County of San Bernardino City of Rancho Cucamonga
Bea Cortes, Council Member
Josie Gonzales, Supervisor City of Grand Terrace Pat Gilbreath, Mayor Pro Tem
County of San Bernardino City of Redlands
Larry McCallon, Council Member
Gary Ovitt, Supervisor City of Highland : Pat Morris, Mayor
County of San Bernardino City of San Bernardino

Richard Riddell, Mayor
City of Yucaipa



San Bernardino Associated Governments (SANBAG) is a council of governments formed in 1973 by
Joint powers agreement of the cities and the County of San Bernardino. SANBAG is governed by a
Board of Directors consisting of a mayor or designated council member from each of the twenty-four
cities in San Bernardino County and the five members of the San Bernardino County Board of
Supervisors.

In addition to SANBAG, the composition of the SANBAG Board of Directors also serves as the
governing board for several separate legal entities listed below:

The San Bernardino County Transportation Commission, which is responsible for short and long
range transportation planning within San Bernardino County, including coordination and approval of
all public mass transit service, approval of all capital development projects for public transit and
highway projects, and determination of staging and scheduling of construction relative to all
transportation improvement projects in the Transportation Improvement Program.

The San Bernardino County Transportation Authority, which is responsible for administration of the
voter-approved half-cent transportation transactions and use tax levied in the County of
San Bernardino.

The Service Authority for Freeway Emergencies, which is responsible for the administration and
operation of a motorist aid system of call boxes on State freeways and highways within
San Bernardino County.

The Congestion Management Agency, which analyzes the performance level of the regional
transportation system in a manner which ensures consideration of the impacts from new development
and promotes air quality through implementation of strategies in the adopted air quality plans.

As a Subregional Planning Agency, SANBAG represents the San Bernardino County subregion and
assists the Southern California Association of Governments in carrying out its functions as the
metropolitan planning organization. SANBAG performs studies and develops consensus relative to
regional growth forecasts, regional transportation plans, and mobile source components of the air
quality plans.

Items which appear on the monthly Board of Directors agenda are subjects of one or more of the listed
legal authorities. For ease of understanding and timeliness, the agenda items for all of these entities
are consolidated on one agenda. Documents contained in the agenda package are clearly marked with
the appropriate legal entity.



San Bernardino Associated Governments
County Transportation Commission
County Transportation Authority
Service Authority for Freeway Emergencies
County Congestion Management Agency

Major Projects Committee

December 11, 2008
9:00 a.m.

LOCATION:

Santa Fe Depot
The Super Chief Room

1170 W. 3™ Street, 2" Floor, San Bernardino

CALL TO ORDER —9:00 a.m.
(Meeting chaired by Mayor John Pomierski.)

L Attendance
I Announcements
II.  Agenda Notices/Modifications — Nessa Williams

Possible Conflict of Interest Issues for the SANBAG Major Projects
Meeting of December 11, 2008

Note agenda item contractors, subcontractors and agents which may
require member abstentions due to conflict of interest and financial
interests. Member abstentions shall be stated and recorded on the
appropriate item in the minutes summary for each month.

Consent Calendar

Consent Calendar items shall be adopted by a single vote unless removed by
Board member request. Items pulled from the consent calendar will be
brought up at the end of the agenda.

Major Projects Attendance Roster
A quorum shall consist of a majority of the membership of each SANBAG

Policy Committee, except that all County Representatives shall be counted
as one for the purpose of establishing a quorum.

Pg.9

Pg. 12

Notes/Action



Notes/Action

Consent Calendar Cont...

Construction Change Orders to on-going SANBAG Construction Pg. 14
Contracts with, Atkinson Contractors LP, Skanska USA Civil West
California District, Inc., Republic Electric and Riverside
Construction Co.

Review and ratify change orders. Garry Cohoe

Discussion Calendar

Approve Contract No. 08-200 with Vandermost Consulting Services, Pg. 32
Inc. for On-call Environmental services on an as-needed basis

Approve Contract No. 08-200 with Vandermost Consulting Services, Inc.
for On-call Environmental services on an as-needed basis in an amount
not to exceed $1,300,000. Garry Cohoe

This item will be reviewed by the Major Projects Committee on
December 11, 2008.

Amendment No. 1 to Cooperative Agreement No. 04-050 with Pg. 50
Caltrans for an end date extension of the agreement for Project
Approval and Environmental Document (PA/ED) for 1-10 Tippecanoe
Interchange Reconstruction project

Approve Amendment No. 1 to Cooperative Agreement No. 04-050 with
Caltrans for an end date extension for the Project Approval and
Environmental Document (PA/ED) for I-10 Tippecanoe Interchange
Reconstruction project. Garry Cohoe

This item will be reviewed by the Major Projects Committee on
December 11, 2008. SANBAG Counsel has reviewed and approved
the agreement as to form.

Caltrans presentation on Local Agencies Maintaining Interchange Pg. 54
Landscaping

Receive the presentation on Local Agencies Maintaining Interchange
Landscaping. Garry Cohoe

This item will be reviewed by the Major Projects Committee on
December 11, 2008.



Release of the Draft Measure I 2010-2040 Strategic Plan for
Comment

Receive information on the Draft Measure I 2010-2040 Strategic Plan
Report and opening of the formal comment period Ty Schuiling

This item will be reviewed by the Major Projects Committee on
December 11, 2008.

Fiscal Year 2010 Federal Appropriations

Approve projects and prioritization for Fiscal Year 2010 Federal
Appropriations Jennifer Franco

This item is scheduled for review by the Major Projects Committee
on December 11, 2008. This item is also scheduled for review by the
Administrative Committee on December 10, 2008. Previously, this
item was reviewed by the Administrative Committee on November 12,
2008 (Meeting chaired by Paul Eaton), by the Commuter Rail
Committee on November 20, 2008 (Meeting chaired by Patricia
Gilbreath), and by the Mountain Desert Committee on November 21,
2008 (Meeting chaired by Brad Mitzelfelt).

Guidelines for Identifying Potential Projects for the Multi-Year
Federal Transportation Reauthorization Bill

1. Approve guidelines for identifying potential projects for federal
reauthorization (Attachment #1); and

2. Receive update on input from SANBAG’s policy committees.
Jennifer Franco

This item is scheduled for review by the Major Projects Committee
on December 11, 2008. This item is also scheduled for review by the
Administrative Committee on December 10, 2008. A previous version
of this agenda item was reviewed by the Administrative Committee on
November 12, 2008 (Meeting chaired by Paul Eaton), Major Projects
Committee on November 13, 2008 (Meeting chaired by John
Pomierski), Plans and Programs Committee on November 19, 2008
(Meeting chaired by Mark Nuaimi) and the Mountain/Desert
Committee on November 21, 2008 (Meeting chaired by Brad Mitzelfelt)

Pg. 55

Pg. 57

Pg. 72

Notes/Action



10.

11.

12.
13.

Additional Items from Committee Members

Brief Comments by General Public

Director’s Comments

Acronym Listing

ADJOURNMENT

The next Major Projects Committee
Meeting is January 15, 2008

Pg. 76

Notes/Action



Meeting Procedures and Rules of Conduct
Meeting Procedures
The Ralph M. Brown Act is the state law which guarantees the public’s right to attend and participate in
meetings of local legislative bodies. These rules have been adopted by the Board of Directors in accordance
with the Brown Act, Government Code 54950 et seq., and shall apply at all meetings of the Board of
Directors and Policy Committees.

Accessibility

The SANBAG meeting facility is accessible to persons with disabilities. If assistive listening devices or other
auxiliary aids or services are needed in order to participate in the public meeting, requests should be made
through the Clerk of the Board at least three (3) business days prior to the Board meeting. The Clerk’s
telephone number is (909) 884-8276 and office is located at 1170 W. 3™ Street, 2* Floor, San Bernardino,
CA.

Agendas — All agendas are posted at 1170 W. 3™ Street, 2™ Floor, San Bernardino at least 72 hours in
advance of the meeting, Staff reports related to agenda items may be reviewed at the SANBAG offices
located at 1170 W. 3™ Street, 2™ Floor, San Bernardino and our website: www .sanbag.ca.gov.

Agenda Actions — Items listed on both the “Consent Calendar” and “Items for Discussion” contain
suggested actions. The Board of Directors will generally consider items in the order listed on the agenda.
However, items may be considered in any order. New agenda items can be added and action taken by two-
thirds vote of the Board of Directors.

Closed Session Agenda Items — Consideration of closed session items excludes members of the public.
These items include issues related to personnel, pending litigation, labor negotiations and real estate
negotiations. Prior to each closed session, the Chair will announce the subject matter of the closed session.
If action is taken in closed session, the Chair may report the action to the public at the conclusion of the
closed session.

Public Testimony on an Item — Members of the public are afforded an opportunity to speak on any listed
item. Individuals wishing to address the Board of Directors or Policy Committee Members should complete a
“Request to Speak” form, provided at the rear of the meeting room, and present it to the Clerk prior to the
Board's consideration of the item. A "Request to Speak" form must be completed for each item an individual
wishes to speak on. When recognized by the Chair, speakers should be prepared to step forward and
announce their name and address for the record. In the interest of facilitating the business of the Board,
speakers are limited to three (3) minutes on each item. Additionally, a twelve (12) minute limitation is
established for the total amount of time any one individual may address the Board at any one meeting. The
Chair or a majority of the Board may establish a different time limit as appropriate, and parties to agenda
items shall not be subject to the time limitations.

The Consent Calendar is considered a single item, thus the three (3) minute rule applies. Consent Calendar
items can be pulled at Board member request and will be brought up individually at the specified time in the
agenda allowing further public comment on those items.

Agenda Times — The Board is concerned that discussion take place in a timely and efficient manner.
Agendas may be prepared with estimated times for categorical areas and certain topics to be discussed. These
times may vary according to the length of presentation and amount of resulting discussion on agenda items.

Public Comment — At the end of the agenda, an opportunity is also provided for members of the public to
speak on any subject within the Board’s authority. Matters raised under “Public Comment” may not be acted
upon at that meeting. “Public Testimony on any Item” still apply.

Disruptive Conduct — If any meeting of the Board is willfully disrupted by a person or by a group of
persons so as to render the orderly conduct of the meeting impossible, the Chair may recess the meeting or
order the person, group or groups of person willfully disrupting the meeting to leave the meeting or to be
removed from the meeting. Disruptive conduct includes addressing the Board without first being recognized,
not addressing the subject before the Board, repetitiously addressing the same subject, failing to relinquish the
podium when requested to do so, or otherwise preventing the Board from conducting its meeting in an orderly
manner. Please be aware that a NO SMOKING policy has been established for meetings. Your cooperation
is appreciated!
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SANBAG General Practices for Conducting Meetings
of
Board of Directors and Policy Committees

Basic Agenda Item Discussion.

¢ The Chair announces the agenda item number and states the subject.

® The Chair calls upon the appropriate staff member or Board Member to report on the item.

e The Chair asks members of the Board/Committee if they have any questions or comments on
the item. General discussion ensues.

® The Chair calls for public comment based on “Request to Speak” forms which may be
submitted.

¢ Following public comment, the Chair announces that public comment is closed and asks if
there is any further discussion by members of the Board/Committee.

e The Chair calls for a motion from members of the Board/Committee.

¢ Upon a motion, the Chair announces the name of the member who makes the motion. Motions
require a second by a member of the Board/Committee. Upon a second, the Chair announces
the name of the Member who made the second, and the vote is taken.

The Vote as specified in the SANBAG Bylaws.
e Each member of the Board of Directors shall have one vote. In the absence of the official
representative, the alternate shall be entitled to vote. (Board of Directors only.)

e Voting may be either by voice or roll call vote. A roll call vote shall be conducted upon the
demand of five official representatives present, or at the discretion of the presiding officer.
Amendment or Substitute Motion.
® Occasionally a Board Member offers a substitute motion before the vote on a previous motion.
In instances where there is a motion and a second, the maker of the original motion is asked if
he would like to amend his motion to include the substitution or withdraw the motion on the
floor. If the maker of the original motion does not want to amend or withdraw, the substitute
motion is not addressed until after a vote on the first motion.
e Occasionally, a motion dies for lack of a second.
Call for the Question.
e At times, a member of the Board/Committee may “Call for the Question.”
e Upon a “Call for the Question,” the Chair may order that the debate stop or may allow for
limited further comment to provide clarity on the proceedings.
o Alternatively and at the Chair’s discretion, the Chair may call for a vote of the
Board/Committee to determine whether or not debate is stopped.
e The Chair re-states the motion before the Board/Committee and calls for the vote on the item.

The Chair.
e At all times, meetings are conducted in accordance with the Chair’s direction.
e These general practices provide guidelines for orderly conduct.
e From time-to-time circumstances require deviation from general practice.
e Deviation from general practice is at the discretion of the Board/Committee Chair.
Courtesy and Decorum.
o These general practices provide for business of the Board/Committee to be conducted
efficiently, fairly and with full participation.
e It is the responsibility of the Chair and Members to maintain common courtesy and decorum.

Adopted By SANBAG Board of Directors January 2008
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Minute Action
AGENDA ITEM 1
Date: December 11, 2008
Subject: Information Relative to Possible Conflict of Interest

Recommendation’: Note agenda items and contractors/subcontractors, which may require
member abstentions due to possible conflicts of interest.

Background: In accordance with California Government Code 84308, members of the
SANBAG Board may not participate in any action concerning a contract
where they have received a campaign contribution of more than $250 in the
prior twelve months from an entity or individual, except for the initial
award of a competitively bid public works contract. This agenda contains
recommendations for action relative to the following contractors:

Item No. Contract No. Principals & Agents Subcontractors

3-A 05-014 Atkinson Contractors All American Asphalt
Scott Lynn Modern Alloys
Kent Reiman Diversified Landscaping
JV Land Clearing
Valley Concrete Placing
Coffman Specialties
Alcorn Fence

Approved
Major Projects Committee

Date: December 11, 2008

Moved: Second:
In Favor: Opposed: Abstained:

Witnessed:

mpc0812z-gc.docx



Item No.

Contract No.

Principals & Agents

Subcontractors

3-A Cont...

05-014

Coral Construction
Sudhakar Company
Dywidag Systems
Highlight Electric
Regional Steel
Anderson Drilling

3-B

05-005

Atkinson Contractors
Scott Lyon
Kent Reiman

MCM
H McGovern

All American Asphalt
Modern Alloys
Diversified Landscaping
JV Land Clearing
Valley Concrete Placing
Coffman Specialties
Alcorn Fence
Coral Construction
Sudhakar Company
Dywidag Systems
Highlight Electric
Regional Steel

3-C

C07174

Riverside Construction Co.

Dan Ennis

A.C. Dike
Alcorn Fence Co.
American Steel Placer
Avar Construction
CTM Construction
Foundation Pile Inc.
Harber Companies
High Light Electric
Matich Corp.
Pavement Recycling
Sudhakar Company
Ulmer Industries

mpc0812z-gc.docx
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Major Projects Agenda Item

December 11, 2008
Page 3
Item No. Contract No. Principals & Agents Subcontractors
4 08-200 Vandermost Consulting Services, PCR Services Corporation
Inc. . . .
Julie Vandermost Environ International Corporation
Financial Impact: ~ This item has no direct impact on the SANBAG budget.

Reviewed By:

mpc0812z-gc.docx

This item is prepared monthly for review by SANBAG Board and
Committee members.
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AGENDA ITEM
MAJOR PROJECTS POLICY COMMITTEE ATTENDANCE RECORD - 2008

2

Name

Jan

Feb

Mar

April

May

June

July

Aug

Sept

Oct

Nov

Dec

Paul Eaton
City of Montclair

X

John Pomierski
City of Upland

Paul Biane
Board of Supervisors

Kelly Chastain
City of Colton

Robert Christman
City of Loma Linda

Rhodes “Dusty” Rigsby
City of Loma Linda

Bea Cortes
City of Grand Terrace

Pat Gilbreath
City of Redlands

Josie Gonzales
Board of Supervisors

Dennis Hansberger
Board of Supervisors

Larry McCallon
City of Highland

Patrick Morris
City of San Bernardino

Gwenn Norton-Perry
City of Chino Hills

Mark Nuaimi
City of Fontana

X = Member attended meeting,

mpcatt08.doc

* = Alternate member attended meeting.

Empty box = Member did not attend meeting

Crossed out box = Not a member at the time.

Page 1 of 2
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AGENDAITEM _ 2
MAJOR PROJECTS POLICY COMMITTEE ATTENDANCE RECORD - 2008

2

Name

Jan

Feb

Mar

April

May

June

July

Aug

Sept

Oct

Nov

Dec

Gary Ovitt
Board of Supervisors

X

Dick Riddell
City of Yucaipa

Grace Vargas
City of Rialto

Paul Leon
City of Ontario

Diane Williams
City of Rancho Cucamonga

Dennis Yates
City of Chino

X = Member attended meeting,

mpcatt08.doc

* = Alternate member attended meeting,

Empty box = Member did not attend meeting

Crossed out box = Not a member at the time.

Page 2 of 2
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San Bernardino Associated Governments

 Governments |
SAN BAG 1170 W. 3rd Street, 2nd Fl, San Bernardino, CA 92410

Working Together Phone: (909) 884-8276 Fax: (909) 885-4407 TRANSPORTATION
Web: www.sanbag.ca.gov _MEASUREI

San Bernardino County Transportation Commission eSan Bernardino County Transportation Authority
oSan Bernardino County Congestion Management Agency eService Authority for Freeway Emergencies

Minute Action

AGENDA ITEM: 3
Date: December 11, 2008

Subject: Construction Change Orders to on-going SANBAG Construction
Contracts with Atkinson Contractors LP, Atkinson Contractors/MCM JV,
and Riverside Construction Co.

Recommendation:” Review and ratify change orders.

Background. Of SANBAG’s fourteen on-going comstruction contracts, three of the
contracts have had construction change orders (CCO’s) approved since the
last Major Projects Committee meeting. The CCO?’s are listed below:

A. CN 05-014 with Atkinson Contractors, LP for construction of the SR-
210 Segments 9/10/11 Mainline project: CCO No. 101 ($60,000.00
increase to compensate subcontractor, High Light Electric, for
overhead costs due to an extended contract time period, from April 17,
2007 through the extended contract completion date of February 26,
2008).

B. CN 05-005 with Atkinson Contractors/MCM JV for construction of
the SR-210 Segment 11 Early project: CCO No. 49 ($19,500.00
increase to compensate subcontractor, High Light Electric, for
overhead costs due to an extended contract time period, from October
1, 2007 through the extended contract completion date of June 23,

Approved
Major Projects Committee

Date: December 11, 2008

Moved: Second:

In Favor: Opposed: Abstained:

Witnessed:

mpc0812a-ge.docx
TN 82409000 & 84309000
Attachment: mpc0812al-gc
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Major Projects Agenda Item

December 11, 2008
Page 2

2008); and CCO No. 50 ($12,367.92 increase to provide full
settlement to subcontractor, Calmex Engineering, for additional
mobilization and labor escalation costs incurred for work performed
several months after the original contract completion date of April 28,
2008).

CN C07174 with Riverside Construction Co. for construction of the
1-10 Live Oak Canyon Road bridge project: CCO No. 12 ($22,923.25
increase to install additional metal beam guard railing, terminal
systems, transitional railings and anchor blocks at the westbound exit
and entrance ramps, upgrade the eastbound I-10 mainline metal beam
guard railing system, and delete the metal beam guard railing system
on the northbound Live Oak Canyon Road); CCO No. 13, Supplement
1 ($25,000.00 increase to provide an adjustment of compensation for
the fluctuation in price of Asphalt Concrete, in accordance with the
requirements listed in Section 5-1.21, “Compensation Adjustments for
Price Index Fluctuations”, of the Contract Special Provisions); CCO
No. 16 ($3,198.37 increase to furnish a roadside sign, overhead sign
panels and mounting hardware due to Caltrans no longer providing
State-Furnished sign panels for roadside and overhead signs); and
CCO No. 18 ($4,174.00 increase to revise the Stage 4A Traffic
Handling Plan, increasing the cost for temporary pavement delineation
and temporary crash cushion module bid items).

Financial Impact:  This item imposes no financial impact, as all CCOs are within previously
approved contingency amounts. TN 82409000 and TN 84309000.

Reviewed By: This item will be reviewed by the Major Projects Committee on
December 11, 2008.

Responsible Staff.  Garry Cohoe, Director of Freeway Construction

mpc0812a-gec.docx
TN 82409000 & 84309000
Attachment: mpc0812al-gc
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Governments

SANBAG San Bernardino Associated Governments (/-
Working T h 1170 W. 3rd Street, 2nd Floor San Bernardino, CA 92410-1715 I TRANSPORTATION
SISO Phone: (909) 884-8276  Fax: (909) 885-4407  Web: www.sanbag.cagov  NUSLULLE

& San Bernardino County Transportation Commission ® San Bernardino County Transportation Authority
s San Bernardino County Congestion Management Agency = Service Authority for Freeway Emergencies

Minute Action
AGENDA ITEM: 4
Date: December 11, 2008

Subject. Approve Contract No. 08-200 with Vandermost Consulting Services, Inc. for
On-call Environmental services on an as-needed basis.

Recommendation:" Approve Contract No. 08-200 with Vandermost Consulting Services, Inc. for
On-call Environmental services on an as-needed basis in an amount not to
exceed $1,300,000.

Background: This is a new consultant services contract. The contract is for on-call
environmental services. The services provided will be authorized by issuing
a Task Order for each service provided. In September 2008 the Board
authorized the release of a Request for Qualifications (RFQ) 08-200 to
consultants for on-call environmental services on an as-needed basis. Notice
of availability of the RFQ was sent to 150 plus firms.

SANBAG received ten (10) Statements of Qualification (SOQ) in response to
the RFQ. The teams that submitted SOQs included:

Chambers Group

David Evans and Associates
Dudek

LSA Associates

Michael Brandman Associates
P&D Consultants/ AECOM
PMC

RBF Consulting

Ultra Systems

Approved
Major Projects Committee

Date: ___December 11, 2008

Moved: Second:
In Favor: Opposed: Abstained:
Witnessed:
MPCO0812f-gc
81509000

Attachments: C08200, C08200 Att A, C08200 Att B1, C0820G34tt B2, C08200 Att B3



Major Projects Agenda Item

December 11, 2008
Page 2

Financial Impact:

Reviewed By:

Responsible Staff:

MPC0801f-gc
81509000

° Vandermost Consulting Services

Utilizing the SANBAG consultant selection process, a committee consisting
of two representatives from Caltrans and two SANBAG staff reviewed and
rated the SOQs. Each Statement of Qualification (SOQ) was rated in five
categories; firm  qualifications, personnel qualifications, project
understanding, staffing capability, and project controls approach. All
firms/teams submitted SOQs that conveyed a strong knowledge and
understanding of the services needed and substantial experience for the
principal discipline lead staff. However, after deliberations, the selection
panel short-listed three (3) firms/teams. The shortlisted firms were:

e LSA Associates
e P&D Consultants/AECOM
e Vandermost Consulting Services

Interviews were conducted on November 13, 2008 with a selection panel that
consisted of the same representatives that reviewed the written SOQs. The
teams were rated based on their responses to interview questions. All three
firms/teams exhibited a variety of strengths in their presentation and
responses during the question and answer period. The selection committee
unanimously selected Vandermost Consulting Services team as the most
qualified to perform the work and presented the best understanding of scope
of services.

The selection panel recommends this contract to the Major Projects
Committee and the Board of Directors.

This action is consistent with the 2008/09 Budget. The funding source is
Measure 1 Valley Major Project funds. The projects that utilize the
environmental on-call services will fund these services. The contract is being
funded under the existing Program Management task. TN 815.

This item will be reviewed by the Major Projects Committee on
December 11, 2008.

Garry Cohoe, Director of Freeway Construction

Attachments: C08200, C08200 Att A, C08200 Att B1, C08200 Att B2, C08200 Att B3
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SANBAG Contract No. C08200
by and between
San Bernardino County Transportation Authority
and
Vandermost Consulting Services, Inc.
for
On Call Enwronmental Servnces

Vendor Contract # C08200 X Original

X Payable Retention:
(] Receivable Vendor ID O Yes % B No | [] Amendment
Notes:
o Previous Amendments Total: $0
S UElC i $1.300.000 Previous Amendments Contingency Total: $0
Current Amendment:
Contingency Amount:  $0
Current Amendment Contingency: $0

Contingency Amount requires specific authorization by Task Manager prior to release.

Contract TOTAL =2 $ 1,300,000

WV Please include funding allocation for the original contract or the amendment.
Task Cost Code Funding Sources Grant ID Amounts
815 5553 MVPMI —_— $ 300,000
_ _ - - 5
- - - —_— $

$

Original Board Approved Contract Date: 01/07/09  Contract Start: 01/07/09  Contract End: 01/06/12
New Amend. Approval (Board) Date: - Amend. Start: __ Amend. End: __

If this is a multi-year contract/amendment, please allocate budget authority among approved
budget authority and future fiscal year(s)-unbudgeted obligations:

Approved Budget | Fiscal Year: 08/09 Future Fiscal Year(s) —
Authority = $ 300.000 Unbudgeted Obligation = | $ 1,000.000

Is this consistent with the adopted budget? [XIYes [INo
If yes, which Task includes budget authority? 815
If no has the budget amendment been su bmltted'? I:IYes @No

Please mark an “X”next to aIl that apply
(] Intergovernmental X Private X Non-Local [J Local (] Partly Local

Disadvantaged Business Enterprise: XINo [JYes %
Task Manager. Garry Cohoe , I Contract Manager. Abunnasr Husain

__ann, 77 /L/f/d/ (G A~~~k 12/04/2008

~ Task ManagesSignature Date /jLM‘ifegeW Date

Chief Financial Officer Signature Date

C08200.docx
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ATTACHMENT "A"

Scope of Services

By and Between

San Bernardino Associated Governments/

San Bernardino County Transportation Authority (SANBAG)

and

Vandermost Consulting Services, Inc.

to

Provide On-Call Environmental Services

In San Bernardino County

C08200 Att A.docx
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Scope of Services
OVERVIEW

The San Bernardino Associated Governments (SANBAG), will utilize the services of a
CONSULTANT to provide on-call environmental support services as needed for a variety of
projects. CONSULTANT services may involve Environmental Document support, permitting
services, mitigation monitoring during construction and potential environmental reevaluation

services.

Coordination of CONSULTANT, will be accomplished through a CONSULTANT Project
Manager and a SANBAG Contract Manager or his designee.

The SANBAG Contract Manager for this contract shall be:

Mr. Garry Cohoe
Director of Freeway Construction

CONSULTANT shall be required to perform all professional and technical services necessary to
support, on an on-call basis, the environmental efforts/needs of SANBAG.

ON-CALL ENVIRONMENTAL SERVICES

It is not the intent of the following paragraphs to relieve CONSULTANT of professional
responsibility during the performance of this Scope of Services. In those instances where
CONSULTANT believes scope relating to environmental requirements has not been identified or
a better solution to a problem is possible or consultant has a recommendation, CONSULTANT
shall promptly notify SANBAG's Contract Manager of CONSULTANT's opinions with
supporting evidence thereof.

Environmental services may include, but not be limited to the following:

CONSULTANT may be asked for options, opinions and strategies related to
environmental issues in support of SANBAG.

CONSULTANT may be asked to provide as needed support/technical studies for
various projects. Support may require expertise related to air quality, noise
studies, hazardous waste, environmental justice, biological issues/assessments,
cultural issues, water quality, visual/aesthetic resources, land use issues and other
specialties as needed.

CONSULTANT may be asked to provide mitigation monitoring plans/services as
may be required for various projects.

CONSULTANT may be asked to produce environmental documents/studies such
as Initial Studies/Environmental Assessments (IS/EA), Environmental Impact

C08200 Att A.docx Page 1
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Report/Environmental Impact Studies (EIR/EIS), environmental re-evaluations,
supplemental EIS and/or reassessments of existing/outdated materials.

CONSULTANT may be asked support/conduct/coordinate any and all studies,
analysis, requirements and meetings needed to successfully complete
environmental permits and may be directed to apply for permits on SANBAG’s
behalf.

CONSULTANT may be required to provide on-call services to prepare biological
studies and provide on-call services that may include, but not be limited to, the
following:

e CONSULTANT may be asked to provide on-call biological services to
monitor brush clearing and to perform any necessary protocol surveys
(prior to all impacts) such as California Gnatcatcher Surveys and San
Bernardino Kangaroo Rat Surveys or any other surveys required. If
required, the CONSULTANT shall provide trapping and relocation
services.

e CONSULTANT may be asked to provide on-call services to evaluate the
topsoil within project limits and determine if it is suitable for salvaging.
Subsequently, the CONSULTANT may need to prepare seeding
specifications and monitor clearing and topsoil recovery operations.

e CONSULTANT may be asked to provide om-call services to monitor
construction limits and inform the construction crews through the
construction foreman or superintendent of biological sensitive areas and
the potential consequences if these areas are disturbed.

e CONSULTANT may be asked to provide on-call rare plant surveys.

APPLICABLE STANDARDS

Deliverables and related material as requested on an on call basis shall be prepared in accordance
with current CALTRANS regulations, policies, procedures, manuals, and standards including
compliance with Federal Highway Administration (FHWA) requirements unless directed

otherwise.
General Guidelines and Services to be performed by Consultant

CONSULTANT on an as needed basis may be responsible for the services outlined in this Scope
of Services. CONSULTANT on-call services shall conform to the standards, criteria, and
requirements of this Scope of Services.

C08200 Att A.docx Page 2
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A. Services provided by CONSULTANT will be on an ON CALL basis. Written approval
to proceed shall be obtained from SANBAG by CONSULTANT prior to providing on
call services. CONSULTANT shall not be compensated for services performed without
prior written approval to proceed.

B. For services in which CONSULTANT has written approval to proceed, CONSULTANT
will not make changes resulting in the addition, deletion, or revision to services without
further written approval from SANBAG.

C. CONSULTANT shall carry out the directions as received only from SANBAG’s Contact
Manager, or his designee. In addition CONSULTANT shall cooperate with CALTRANS,
other agencies, and other consultants providing services as necessary.

D. It is not the intent of the foregoing paragraph to relieve CONSULTANT of professional
responsibility during the performance of the Scope of Services. In those instances where
CONSULTANT believes a better solution to a problem is possible or consultant has a
recommendation, CONSULTANT shall promptly notify SNABAG’s Contract Manager
for CONSULTANT’S opinions with supporting evidence there of.

E. CONSULTANT shall have sole responsibility for the accuracy and completeness of all
deliverables and all supporting documents. CONSULTANT shall independently check all
deliverables and supporting documents prior to any submittal. All deliverables may be
reviewed by SANBAG, other applicable agencies and/or SANBAG’s designee for
conformity to the project.

F. All deliverables and supporting materials furnished under this Scope of Services shall be
of a quality acceptable to SANBAG and/or other applicable agencies. The criteria for
acceptance shall be a product of neat appearance, will organized, technically and
grammatically correct and checked. The appearance, organization and content of all
deliverables and supporting materials shall be to CALTRANS standards or as otherwise
directed.

G. The CONSULTANT shall maintain a set of project files that are indexed in accordance
with CALTRANS?’ Project Development Uniform File System or as directed otherwise.

H. CONSULTANT shall not suspend performance of CONSULTANT services contract
with SANBAG during the negotiations of any change orders except as they may be
directed by SANBAG. CONSULTANT shall perform all changes in accordance with the
terms and conditions of CONSULTANT’s contract with SANBAG.

I. At the completion of this Scope of Services all electronic files and original
correspondence relating to the Project shall be turned over to SANBAG who will then
forward said files to CALTRANS or to any other applicable agency. This includes all
deliverables, working data, field data, background information and other related
information.

C08200 Att A.docx Page3
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J.  CONSULTANT shall employ quality control procedures that identify potential risks and
uncertainties related to SANBAG projects or other work efforts related to this Scope of
Services. Risks that may be encountered include, but are not limited to, impacts to
adjacent properties, public safety, and environmental considerations. If at any time
during the performance of this Scope of Services, CONSULTANT observes, encounters,
or identifies any circumstance the could pose potential risk, CONSULTANT shall notify

SANBAG.

K. CONSULTANT shall coordinate with CALTRANS and/or all other agencies involved or
potentially impacted by the Project. CONSULTANT shall inform SANBAG prior to all
contacts, meetings, and correspondence with CALTRANS or any other agencies.

FURNISHED MATERIALS

Because of the nature of this Scope of Services, no materials are available for review.

ADMINISTRATION

SANBAG Project Management and Administration

A. As part of their management activities SANBAG shall:

1.

C08200 Att A.docx

Conduct ongoing reviews of CONSULTANT’s progress in performing the
work and furnish comments in a timely manner.

Review certain types of correspondence such as, work requests to
subconsultants, initial contact letters, sensitive correspondence, and other
letters as necessary.

Coordinate the distribution of public information.

Review CONSULTANT’s Quality Control Plan and CONSULTANT’s
conformance to its Quality Control Plan.

Provide a focal-point contract for all questions, requests, and submittal.

Review the Project Control documents (including subconsultants)
submitted by CONSULTANT to ensure their understanding of the level of
information required, reporting procedures, report cycle, and the intended
use of each.

Review CONSULTANT’s detailed Critical Path Method (CPM) Logic
Network Schedule; note any additions, deletions or other changes; and
return it to CONSULTANT with comments for revision.

Receive and review monthly progress reports form CONSULTANT.

Page 4
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9. Review with CONSULTANT, requests for change orders and/or
extensions of time when such requests are determined to be necessary.

10. Have final review and approval over all contractual payments and
changes.

CONSULTANT Project Management and Administration
A. CONSULTANT management activities include, but are not limited to:

1. Establishing, furnishing, and maintaining suitable office facilities to serve
as the Contract office for the duration of the Contract in the location
specified in CONSULTANT’s proposal.

2. Maintaining an adequate staff of qualified support personnel to perform
the work necessary to complete the Project.

3. Establishing internal accounting methods and procedures acceptable to
SANBAG for documenting and monitoring Contract costs.

4. Providing cost-to-date, schedule, progress, staffing, and related data to
SANBAG as a part of the regular monthly progress and payment process.

B. CONSULTANT’s work shall be performed and/or directed by those key personnel
identified in their proposal. Any changes in the indicated key personnel shall be subject
to prior review and approval by SANBAG in writing. Any change in CONSULTANT’s
officer-in-charge of the Services, as described in the General Terms and Conditions of
this Contract, shall be subject to prior review and approval by SANBAG.

C. Due to the nature and scope of the required services, it may be desirable for the
CONSULTANT to subcontract portions of the Services. Adding subconsultants to the
original proposal team must be approved in writing by SANBAG prior to initiation of any
Services. The volume of Services performed by the subcontractors shall not exceed 49
percent of the total Contract value. Throughout their effort CONSULTANT shall be the
single source of contract and management of all subcontractors. Subconsultant
management will include the coordination time required for all aspects of the project
including design, processing, and accounting.

D. CONSULTANT shall provide to SANBAG copies of all written correspondence between
CONSULTANT and any party pertaining specifically to the Project. Copies shall be
furnished within five calendar days of receipt of said correspondence from any party, or
five calendar days prior to mailing of correspondence to any party for review.
CONSULTANT is also responsible for recording and distributing the minutes of all
meeting pertaining the Project at which CONSULTANT is present.

C08200 Att A.docx Page 5
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E. CONSULTANT shall give written notice to SANBAG within seven (7) working days
after CONSULTANT knows or should know of any cause or condition which might,
under reasonable foreseeable circumstances, result in delay for which CONSULTANT
may request an extension of time to complete Services.

Project Controls

A. As part of the Project Controls effort CONSULTANT shall, at the introductory meeting,
present SANBAG with samples of their proposed project control documents for
SANBAG’s review. These documents shall include, but are not limited to:

1.

2.

5.

6.

Bar Chart(s) Schedules
Progress Curve(s)

Sample Amendment Format
Sample Narrative Format(s)
Sample Estimate Format(s)

Earned Value Cost Report

B. CONSULTANT’s Project Control System shall be able to:

1.

2.

C08200 Att A.docx

Determine the critical path for the Services in Contract.

Forecast dates for intermediate milestones and project completion.
Provide a clear format to incorporate progress data on each activity.
Provide reports showing actual progress compared to scheduled (planned)
progress, and actual cost of services performed compared to (1) budgeted
costs for services performed and (2) budgeted cost for services scheduled.
Forecast possible delays and/or resources shortages.

Provide a basis for replanning, including resource usage to recover from
delays, allow schedule improvement, or accommodate other changes in

the work.

Provide projected manpower requirements and dollar costs based on
current performance.

Provide current project cost estimate information.

Page 6
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9. Provide all the estimates necessary to assist in confirming the construction
budget.

C. Within 15 working days (or as requested by SANBAG) of assignment of services the
CONSULTANT shall submit to SANBAG for their review, a Bar Chart Schedule
showing the Critical Path and identifying all project development activities and
milestones. SANBAG will review these documents and return them to CONSULTANT
with notes and comments as soon as possible in order to validate the planning and cost
control procedures within the first calendar month of performance period.

D. As the Contract work progresses, CONSULTANT may discover the need to change the
schedule to improve productivity or accommodate new or changed conditions. Any
proposed change to the schedule shall be presented to SANBAG for review and
validation prior to incorporation in the schedule.

E. CONSULTANT shall report in a timely manner, through correspondence or progress
reports, whenever it appears that approved schedules will not be met whether or not the
reasons are within the CONSULTANT’s control. In the event the Scope and Schedule of
the Services in modified, and the modified Schedule is approved by SANBAG,
CONSULTANT shall submit a revised Milestone Schedule. CONSULTANT shall
perform the Services in accordance with the last approved revision Milestone Schedule.

Monthly Progress Report

A. On a monthly basis, CONSULTANT shall prepare and submit to SANBAG a monthly
status report that indicates the work progress achieved during the period. The report shall
summarize the actual work progress compared with estimated progress and will identify
problem areas, provide evaluations, recommendations and an outline on the process
which CONSULTANT, and SANBAG will follow to rectify the problem(s). The
progress report shall be submitted with the monthly invoice. As a minimum, the monthly
report should address the following specific areas:

1. Time related project status via a bar chart schedule
2. Physical progress

3. Amendment summary history

4. Narrative status report

5. Earned Value Report

6. Graphical comparisons for actual progress vs. earned and planned progress
for: physical (% complete), performance (hours complete) and cash flow.

C08200 Att A.docx Page 7
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B. CONSULTANT shall have the ability to monitor and update its Detailed Project Control
Schedule during the execution of the work and shall submit at each Progress Meeting,
and an updated four-week, horizon schedule to be used in monitoring the progress of the
work.

C. A Progress Meeting between CONSULTANT, CALTRANS, and SANBAG shall be
held, at minimum, on monthly basis to discuss the design progress, potential problems,
plans for the next period, and other progress issues. SANBAG and CALTRANS will
establish with CONSULTANT the dates and times of these meeting. Three calendar days
prior to each progress meeting, CONSULTANT shall provide SANAG with a typewritten
agenda for the meeting. CONSULTANT shall prepare typewritten meeting minutes and
submit them to SANBAG and CALTRANS within seven calendar days after the meeting.
The minutes shall indicate issues discussed and the resolution or action required to
resolve any issues.

D. Project Coordination Meeting may be called by SANBAG, CALTRANS or the
CONSULTANT at any time that any party requires discussion of Project issues.
CONSULTANT shall prepare minutes of the meeting and submit them to SANBAG and
CALTRANS.

Quality Assurance

A. CONSULTANT has total responsibility for the accuracy and completeness of all
deliverables and any other work assigned to CONSULTANT. All services and
deliverables furnished under this Scope of Services shall meet the responsibility through
the implementation of a Quality Assurance Plan. CONSULTANT’s Quality Assurance
Plan shall be in effect throughout the entire Contract and, at minimum, shall establish the
process necessary to ensure the following:

1. All deliverables and services shall be provided in a professional manner and
meets the standards set forth herein.

2. CONSULTANT shall maintain a set of project files that are indexed in
accordance with CALTRANS?’ Project Development Uniform File System

B. CONSULTANT shall submit to SANBAG within 30 calendar days after receipt of Notice
to Proceed two copies of their Quality Assurance Plan. SANBAG will review the plan
established by CONSULTANT to determine if quality assurance procedures are adequate
and appropriate to the complexity of the project requirements. Review comments will be
returned to CONSULTANT within 14 calendar days. If appropriate, the revised plan,
which incorporates the comments of SANBAG, should be resubmitted within seven
calendar days of receipt of comments.

C. Evidence that the Quality Assurance Plan is functioning will be periodically confirmed
by SANBAG. Deliverables that do not conform to the approved plan will be returned to
CONSULTANT without review by SANBAG.

C08200 Att A.docx Page 8
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Reproduction Services

CONSULTANT shall provide the reproduction services required for the projects inclusive of the
number of individual sets to be delivered for the submittal tasks outlined in this Scope of

Services.
Submittal and Reviews

A. Reports prepared by CONSULTANT shall be submitted in draft form, and opportunity
provided for SANBAG and CALTRANS to review and direct revisions prior to formal
submittal. If so requested by SANBAG and CALTRANS, CONSULTANT shall make
other submittals in draft form to provide opportunity for review and revisions.

B. If CONSULTANT fails to submit the required deliverable items set forth in this Scope of
Services, SANBAG shall have the right to withhold payments and/or terminate
CONSULTANT contract in accordance with the provisions entitled “Termination”
included in this Contract.

C08200 Att A.docx Page 9
44



ATTACHMENT ''B"

VANDERMOST CONSULT!NG SERVICES, INC,

Government Affalrs+ Community Relations-» Regulatory Assistance

Fee Schedule
Effective January 2008
President $284.98/hour
Vice President $265.66/hour

Director, Regulatory Services  $165.20/hour

Senior Planning Manager $144.90/hour
Senior Biologist $149.26/hour
Senior Project Manager $120.76/hour
Project Manager $95.24/hour
Project Coordinator $70.83/hour

REIMBURSABLE EXPENSES. Expenses incurred directly for the Client’s project
will be billed at actual cost, and are not included in the ongmal contract amount.
Expenses include, but are not limited 1o, necessary transportation costs. including
mileage by automobile at $0.58 per niile, computer equipments costs for GIS work at
$100 per graphic, meals and lodging, conference calls, computer services,
photocopying, color film, and photo processing,

PAYMENT DUE. Invoices are due upon presentation and shall be considered past
due if not paid within 15 (fifteen) calendar days of the due date. Finance charges,
computed by a *Periodic Rate™ of 1-1/2% per month, will be charged on all past-due
amounts.

CHANGE ORDERS, Change Order may be subject o future fee schedule increases.

30900 R;mc&o '*(»e]:x Road Suite 130 « San Juan Capistrans, C‘allfomm 92675
94948927060 + Fax 949489,030%
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PCR 2009 BILLING RATES AND EXPENSE CHARGES

PROFESSIONAL TIME

Environmental Planning & Documentation

PIINCIPAL.ce ettt ettt s e s se st s s sae st aa st et en e neee $200.00
ASSOCIAte PINCIPAL.......oecerictctectcec ettt se s s sone e s s seseneee $180.00
Principal PIANNET ... vttt et tss s s e e ssssssssssssenssesenenorennseee $160.00
SenIOr PIANNET IL.....coiveireieenteeecee et sesesee st seee semesseseesessessensensssesnsessesssosssssensesssmnns $145.00
SENIOT PIANNET I ....ucorvieriiieeieetecceeitee e eeneeessses s sestesneessssssssssssensessssnssnesssensessessssnessane $130.00
PIANDET vttt eesesecreseseennssessesssesse s sessensessenessessnsensesemsasessesessessesssensesssssennsenssnsmsessmens $115.00
ASSOCIALE PIANDET.....ccueeertieeenienreeesieseeieees st essssestestesmsnseesessesssessnsassessensosssssssessesossesseseses $100.00
ASSISTANE PIANIET ......covverteceeriiriinseearesiesansessesesrsesssssssessessssesssesssesses sssmessssessessesessens sseessssssses $85.00
TECNIICIAN...cceutiriiterrceererrerneteestesasstestessesseseesssessesesassrsesesssnte sesesesessnsntenseseeseesssesessessessssnenneses $70.00
INEEIT coeviniiititineinensersetes et ee et e e essanssaesesbeesesssssssessossmmannessesssssesssssensesesssensenssssnsenssesessessenne $55.00

Biological Services

PriNCIPAl/DITECION.....cucueiiirit ittt ceereeeeeutssesetssts st sss s s s b sssas s es s sassessssrensasensensenens $250.00
ASSOCIAtE PINCIPAL......ecvuvitiiiiti ittt en b se s s st st seseseteeeeeeseneneeens $180.00
Principal BIOIOZISt .....cu..cviviriririiiiiniininieniene e senesssensesassssesssssssscseserssaesesssssesssssssssesssanas $160.00
Senior BIOIOZISt IL.....cuiviiriiricieinieirentenesnrnesensenesessssesessosssessssssesssomens semenesseossensessassssessan $145.00
Senior BIOIOGISt L......ccoviiiinieiriiiinitcteeennenteseesessesesensensss s sssessssss e sssesnsesnsenesensnsassesssens $130.00
BIOLOZISE ... cueee ettt s s st ses s e as e e s e s s et sba sttt e e enonnn $115.00
ASSOCIAtE BIOIOZISE ......ooveiiiiiiiceriine et st sn e et reas s senesesessse e sesssssessssemnenenens $100.00
ASSIStant BIOIOZISE ...ucueevivirinirisiiiriirceneeesectrcssenraressesssssesessssessesssssstessosssssesssemestesesesssoneeseeses $85.00
TECRNICIAN ...ttt st sa e e s e s s bbb se s s st sebe st sese et eeemensenneen $70.00
INEEITL o cntit ettt reree s et sen e st s st s as b e e et e s seseas sessnasesee b e nenesneeeenssenennareesenes $55.00

Air Quality Services

DHFECEOT croveereeireinienir s sttt etbessee st eeseseessaseste e stsssssstasesasesasassonssssorsnsessssrsesessommmmsenmenenssnen $180.00
Principal Engineer/SCIENtiSt.........cuiviviiiiiiiiniiecrieieerciniseneesesesesssessssssssssssesssssssesssssssessasesssses $160.00
Senior Engineer/SCientist I ........c..cvuiiriiiiiiiinnenrnnceeeeseesntsnnnesesesesesesssessseseresssssesenssssssenssses $145.00
Senior Engineer/SCIEntisSt I .......c.viviiiiinicceenccenctnennieesessassesssssssssssesssesssssssssssesesssssessssa $130.00
EDGINEEI/SCIENLIS ...ttt ittt cerescesesesssesase s sss e e besensssssasssesssensnsenne $115.00
Associate Engineer/SCIENtiSt. .. cuineeircerreecnetrreriereieeerasssnnaesesissessassessssesssssesessnsessneseesesenee $100.00
Assistant ENgineer/SCIENLIST.....u.ceceeerreereririrrneresesne s erenise s ressssasssssesssossssaentenessreseesenmesane $85.00
Air Quality TECHNICIAN covevviveerereriiiee et et see e e sressseeseesessnssnesnesssseeesesenesonsn $70.00
IDEEII ettt e s e et r s e ar s e b b e s s sa s b ene et e senn $55.00
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PCR 2009 Billing Rates and Expense Charges — Page 2

Environmental & Architectural Acoustics

DATECIOT c..ucvtetersteeesete sttt bt bbb s s s e b s et s sbe s ettt s et e enenemenen $215.00
Principal Acoustics CONSUItant IL ..........ccceceeeeeemurueermcsreessesseesesnesesesesssssssassssssessesssessnsens $200.00
Principal Acoustics ConsSultant L.........c.ccueeeuercrceunierinnuneecsennescnsesensesseses s essssssssssssssens $160.00
Senior Engineer/Scientist IL...........ccciiuierencencncinitnensscessesssesssssess e essssssessesssssesssssssensens $145.00
Senior Engineer SCIENHISE L.......cccevrrerrreeninneieeeeeeeseseeesessecsesssessensesssnssssssessaesssssssrns $130.00
ENGINEEI/SCIENHSE .....oe.eeoevtrcri sttt ettt ae s b s st s s ss et ssnensanescnsane $115.00
AssoCiate ENGiNeer/SCIENtISt.....cuicrreeerurertenenteiere et eneesesssesesssssssesesseenessessssessssssesssens $100.00
Assistant Engineer/SCIENtist.......cocuiiirieiericcieeieeeesestsetetes e sesceeseasnens $85.00
TECRMICIAN. c..v ettt et et s bttt st e sea e ee s e e $70.00
IEEIT .ottt e s s et s bt et sa e et ee et een s $55.00

Historical Resources Management

DUIECIOT cucretereretrerise st s e et sess s st seas s s bessses s e b s be b nessssenssessssssassassesenseneens $180.00
Principal HiStOHAM .....vvveeirintcecii ettt se e esssssss e tenassestnssessnenesnssane $160.00
Senior HiStOrian IT ...t e e et ss et stss e seses s seens e $145.00
Senior HIiStOTan L.......cuiiiiiitieccitccieneisecns et ses s et s st sse e s s e s e ee e e snane $130.00
HISOMAN. c.ccuvetieeiiee ettt ettt ses ettt es s st ssa s sas e sss sttt seseessennann $115.00
AsSOCIate HIStOTIAN ...vuvvevieriieciitccccttnetseeenesacanssssts s st es s et s s sas st eseassseen $100.00
AsSIStant HiSIOTIAN .......cciuiuiuiiiciccenernicesesceae e seseseteses s sesass s s sesssssnestnssansnssnnssns $85.00
Historical TEChRICIAN .......cucuiuiviiicciiicseect st a s sess s s s s sssssssenssessassssneen $70.00
INEEIML ..ttt st a b e sttt st e e e e $55.00
Archeological/Paleontological Resources Management

DHIECIOT cueret ettt st st s s et st bbb s s s et e e s st st s sss sttt sse e nensnnns $180.00
Principal Archaeologist/PaleontOlOiSt.........ccevrrerrrmireerererrreseserencreseseressesesessssssssessesssnsesseee $160.00
Senior Archaeologist/Paleontologist I .........ccecvvrurvrrreernrernieiesesnsseesesensescsesescaeesesseensnseseens $145.00
Senior Archaeologist/PaleontolOgist I .........ccceeceesvrrirrerreninreinssssseesneesessssesesesesessassesssssensee $130.00
Archaeologist/PaleontOlOISt .........ceurururrercrenserrneesssssssessesresesessssesesesessssssesssssssessassesssnesesseens $115.00
Associate Archacologist/PaleOntOIOISt. .. ....cccvsururrrerrererersessseserenenssessessescsesesssossessessssnenns $100.00
Assistant Archaeologist/PaleontolOgISt ........ecoeeerrrreirrereeeerererereresieereesesesssessssseenessesssssseessesans $85.00
Archaeological/Paleontological TECRNICIAN .....c.eveveeuerreererreisresessiresessesseeesssessesssseesscsssesessones $70.00
INEEITL cooec et a st sr s s e b e r e e es s s b e be b et e ee e eaemtems e sen s eetsenne $55.00
Support

Senior GIS Specialist/Senior GIaphiCs ..........cvvueverevererenrrrsesssree s sesessscsssesesessssasseesssens $115.00
GIS SPECIBLSL «..uveurerereterri ittt st st srse e st ss s sss s s sesssns s ses s ssnnn $90.00
GraphiCs SPECIaliSt ........ccriuiiriniririniiiiineceesese st eretess s e ss s e s s s esseessssesensentonans $90.00
Publications SPECIAlISt .......ccuviueucieienieeireectsesnessetetetent e e ssssssssesenessssnsssseesasesassssans $80.00
Production SPECIALISt .......oeureiiiiiiitisincesitsteseceesse e s se e ssee s s s s sesenesesesensnssssssaee $80.00
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PCR 2009 Billing Rates and Expense Charges — Page 3

POTENTIAL DIRECT EXPENSES

o Direct project-related expenses include, but are not limited to the following:
e Reprographics

e Travel Associated Expenses

e Record Searches

e GPS Use

e Delivery/Postage

¢ Subconsultants/Vendors

e Field Supplies
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ENVIRON

November 21, 2008

Denise Petricig

Vandermost Consulting Services, Inc.
30900 Rancho Viejo Road

Suite 100

San Juan Capistrano, CA 92675

Re: Proposed Rates Percentages for SANBAG

Dear Ms. Petricig:

The average loaded billing rates listed below are based on Fringe, Overhead and Geperal

& Administration percentages plus Fee Rate.

Loaded Billing Rates
Principal $265.00
Manager 10 $170.00
Manager 9 $150.00
Manager 8 $135.00
Sr. Associate 7 $120.00
Sr. Associate 6B $115.00
Associate 6 $100.00
Associate 5 $85.00
Associate 4 $80.00
Associate 3 $80.00
Draftsperson $100.00
Support $80.00

Please feel free to contact me at 949-798-3652 or ckarp@environcorp.com if you have

any question about these loaded billing rates.

Regards,

2

SCBU Accountitig Manager

ce: Carol Serlin, Melissa Franklin (ENVIRON)

18100 Von Karman Avenue, Suite 600, Irvine, California 92612

Tel: +1 949.261.51561 Fax; +1 949.261.6202
C08200 Att B3.pdf
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S San Bernardino Associated Governments

1170 W. 3rd Street, 2nd Floor San Bernardino, CA 92410-1715 TRANSPORTATION
Phone: (909) 884-8276 Fax: (909) 885-4407 Web: www.sanbag.ca.gov MEABURE I

Working Together

& San Bernardino County Transportation Commission & San Bernardino County Transporiation Authority
& San Bernardino County Congestion Management Agency B Service Authority for Freeway Emergencies

Minute Action
AGENDA ITEM: __5
Date: December 11, 2008

Subject. Amendment No. 1 to Cooperative Agreement No. 04-050 with Caltrans for an end
date extension of the agreement for Project Approval and Environmental
Document (PA/ED) for I-10 Tippecanoe Interchange Reconstruction project.

Recommendation:”  Approve Amendment No. 1 to Cooperative Agreement No. 04-050 with Caltrans
for an end date extension for the Project Approval and Environmental Document
(PA/ED) for I-10 Tippecanoe Interchange Reconstruction project.

Background. This is an amendment to an existing cooperative agreement. On February 4,
2004, the SANBAG Board approved a Cooperative Agreement with Caltrans for
SANBAG to be the lead agency in completing the PA/ED for reconstruction of
the Interstate 10/Tippecanoe Avenue Interchange.

The task of completing the PA/ED has been underway for more than five years,
with a significant amount of work to be done before the task is completed.
Finalizing the PA/ED has been delayed by re-direction in the scope of the project
and miscommunication. The project team now has clear direction and the PA/ED
will be obtained by spring of 2010. This amendment will extend the expiration
date of the cooperative agreement to December 31, 2011.

Financial Impact:  This action is consistent with the current FY budget. TN 84209000.

Reviewed By: This item will be reviewed by the Major Projects Committee on December 11,
2008. SANBAG Counsel has reviewed and approved the agreement as to form.

Responsible Staff:  Garry Cohoe, Director of Freeway Construction

Approved
Major Projects Committee

Date: December 11, 2008
Moved: Second:

In Favor: Opposed: Abstained:

Witnessed:

MPC0812d-gc.docx
Attachments: A0405001
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SANBAG Contract No. A04050-01
by and between
San Bernardino County Transportation Authority
and
California Department of Transportation
for

Cooperative Agreement for I-10 Tippecanoe Interchange Reconstruction PA/ED

Vendor Contract # 08-1229 A/1 Retention: [] Original

{] Payable

[J Receivable Vendor ID 0 Yes % BINo | [X] Amendment
Notes:

o Previous Amendments Total:
el e 50 Previous Amendments Contingency Total:

Current Amendment:
Contingency Amount. $0

N PH O o

Current Amendment Contingency:

Contingency Amount requires specific authorization by Task Manager prior to release.

$0

Contract TOTAL =

W Please include funding allocation for the original contract or the amendment.

Task CostCode Funding Sources Grant ID Amounts

- - - _ $____

- S - - S
$

Original Board Approved Contract Date: 02/04/04 Contract Start: 02/04/04 Contract End: 12/31/08

New Amend. Approval (Board) Date: 01/07/08 Amend. Start: 01/07/09 Amend. End: 12/31//11
if this is a multi-year contracttamendment, please allocate budget authority among approved
budget authority and future fiscal year(s)-unbudgeted obligations:

Approved Budget | Fiscal Year: Future Fiscal Year(s) -
Authority 2 $ Unbudgeted Obligation 2 | $

Is this consistent with the adopted budget? [XlYes [INo
If yes, which Task includes budget authority? 842
If no, has the budget mendment been submltted? I:IYes I:INo

| Please mark an “X” next to all that apply:
X Intergovernmental ] Private (] Non-Local [ Local (] Partly Local

Disadvantaged Business Enterprise: XINo [JYes____ %
Task Manager/parry Cohoe I Contract Manager: Andrea Nieto

4— A A B unn 12404 /08

Task W Date / Contract Manager Signature Date
Wt oy

Chief Financial Officer Signature Date

A0405001.docx
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08-SBd-10-PM 25.3/27.3
Interchange Reconstruction
I-10/Tippecanoe Avenue

Cities of Loma Linda and

San Bernardino

EA 448100

District Agreement No. 8-1229 A/1

AMENDMENT NO. 1 TO AGREEMENT NO. 1229

THIS AMENDMENT NO. 1 TO AGREEMENT NO. 8-1229, entered into effective on January 7, 2009,
is between the STATE of CALIFORNIA, acting by and through its Department of Transportation,
referred to herein as “STATE,” and the

SAN BERNARDINO COUNTY
TRANSPORTATION AUTHORITY, a public
entity, referred to herein as “AUTHORITY.”

RECITALS

1.  The parties hereto entered into an Agreement (Document No. 8-1229), on
February 4, 2004, said Agreement defining the terms and conditions of improvements
consisting of reconstruction of the Interstate 10/Tippecanoe Avenue Interchange, ramp
improvements and reconfiguration, and local street improvements, referred to herein as
“PROJECT.”

2. It has been determined that PROJECT will not be constructed prior to the termination
date of said Agreement.

IT IS THEREFORE MUTUALLY AGREED:

1.  The termination date specified in Section III, Article 15 of the original Agreement shall
now be December 31, 2011, instead of December 31, 2008.

2.  All other non-conflicting terms and conditions of the Agreement 8-1229 shall remain in
full force and effect. This Amendment shall deem to be part of that Agreement.

3.  This Amendment No. 1 to Agreement is hereby deemed to be part of Agreement
No. 8-1229.

SIGNATURES ON PAGE 2:

A0405001.docx Page 1 of 2
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STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

WILL KEMPTON
Director

By:

"RAYMOND W. WOLFE, PhD
District Director

CERTIFIED AS TO FUNDS:

By:

District Budget Manager

A0405001.docx
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SAN BERNARDINO COUNTY
TRANSPORTATION AUTHORITY

By:

GARY C. OVITT, President
SANBAG Board of Directors

Attest:

VICKI WATSON
Board Secretary

APPROVED AS TO FORM AND
PROCEDURE:

By:

JEAN-RENE BASLE
Counsel

Page 2 of 2
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S San Bernardino Associated Governments

1170 W. 3rd Street, 2nd Floor San Bernardino, CA 92410-1715 TRANBPORTATION

MEIERIRCURE Prone: (909) 884-8276  Fax: (909) 8854407  Web: www.sanbag.ca.gov MEABURE I

= San Bemnardino County Transportation Commission s San Bernardino County Transportation Authority
m San Bemnardino County Congestion Management Agency m Service Authority for Freeway Emergencies

Minute Action

AGENDA ITEM: 6

Date: December 11, 2008

Subject: Caltrans presentation on Local Agencies Maintaining Interchange Landscaping

Recommendation:” Receive the presentation on Local Agencies Maintaining Interchange
Landscaping

Background: The level of landscape maintenance on freeway corridors, in particular local street

interchanges, has been an issue discussed repeatedly. One option that local
agencies have implemented or considered, is taking over the maintenance of the
landscaping along the interchange ramps. Steve Pusey, Caltrans Deputy District
Director of Maintenance, will provide information that includes lessons learned
on interchanges currently being maintained by local agencies, Caltrans role when
the local agency takes over the maintenance and the application and permit
process.

Financial Impact:  This item has no fiscal impact.

Reviewed By: This item will be reviewed by the Major Projects Committee on December 11,
2008.

Responsible Staff:  Garry Cohoe, Director of Freeway Construction

Approved
Major Projects Committee
Date: December 11, 2008
Moved: Second:
In Favor: Opposed: Abstained:
Witnessed:

MPCO0812g-gc.docx
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San Bernardino Associated Governments

 Governments_
SAN BAG 1170 W. 3rd Street, 2nd Fl, San Bernardino, CA 92410

Working Together Phone: (909) 884-8276 Fax: (909) 885-4407
ERs5 Web: www.sanbag.ca.gov  MEASUREX J

San Bernardino County Transportation Commission eSan Bernardino County Transportation Authority
*San Bernardino County Congestion Management Agency eService Authority for Freeway Emergencies

Minute Action
AGENDA ITEM: 7
Date: December 11, 2008
Subject: Release of the Draft Measure I 2010-2040 Strategic Plan for Comment

Recommendation:”  Receive information on the Draft Measure I 2010-2040 Strategic Plan Report and
opening of the formal comment period

Background: Development of the Measure I 2010-2040 Strategic Plan was initiated in 2005 to
define the policy framework for delivery of the projects and programs referenced
in the new Measure. The Strategic Plan will be the policy manual for delivery of
the Measure I programs by SANBAG and its member agencies.

Per previous discussions with SANBAG committees, staff is releasing the Draft
Strategic Plan Report and initiating a formal comment period as part of the
December 2008 agendas for the Commuter Rail Committee, Major Projects
Committee, Mountain/Desert Committee, and Plans and Programs Committee.
The report is attached as a separate document in this agenda packet. The report is
also being distributed directly to local jurisdictions through a mailing to city
managers as well as to transit agencies in San Bernardino County. In addition, the
report is being distributed to the Comprehensive Transportation Plan Technical
Advisory Committee (CTP TAC) at its meeting on December 8.

This distribution initiates a formal review and comment period on the Draft
Measure 1 2010-2040 Strategic Plan. The closing date for comments is January
21, 2009. Written comments are requested and should be sent to Ty Schuiling,

Approved
Major Projects Committee

Date: December 11, 2008

Moved: Second:
In Favor: Opposed: Abstained:

Witnessed:

mpc0812a-ss.docx
Attachments: Draft Measure I 2010-2040 Strategic Plan Report

60909000
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Major Projects Agenda Item

December 11, 2008
Page 2 of 2

Financial Impact:

Reviewed By:

Responsible Staff:

mpc0812a-ss.docx

SANBAG Director of Planning and Programming. Following the close of
comments, SANBAG staff will prepare a response to comments for February
committee meetings and/or a Board workshop in mid-February. The final
Strategic Plan Report will be prepared for March committee approval, with
SANBAG Board approval scheduled for April 1, 2009.

During the comment period, SANBAG staff welcomes any questions, informal
comments, and requests for meetings with individual jurisdictions and other
interested parties. A workshop on the Draft Strategic Plan will be held for the
CTP TAC on Monday, January 12, 2009 to provide a forum for agency
interaction and discussion on the draft. Additional meetings may be scheduled to
address issues specific to given subareas.

The Draft Strategic Plan Report is also being made available on the SANBAG
website at www.sanbag.ca.gov. A link will be provided on the website home
page to enable downloading of all or a portion of the draft.

Approval of the Strategic Plan is needed approximately one year in advance of the
initiation of the new Measure I in April 2010 so that the resources and systems
can be put in place to manage the new Measure. Timely approval of the Strategic
Plan will not only put in place the policies needed to guide the allocation of
Measure I 2010-2040 funding, but will be a basis for budgeting resources for
Fiscal Year 2009-2010, three months of which fall within the timeline of the new
Measure.

This item has no financial impact. However, the Strategic Plan, once approved,
will serve as the guide for the allocation of Measure I 2010-2040 dollars for many
years to come. The item is consistent with the approved Fiscal Year 2008-2009
SANBAG budget, Task 60909000.

This item will be reviewed by the Major Projects Committee on December 11,
2008.

Steve Smith, Chief of Planning
Ryan Graham, Transportation Planning Analyst
Ty Schuiling, Director of Planning and Programming

Attachments: Draft Measure I 2010-2040 Strategic Plan Report

60909000
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s San Bernardino Associated Governments

1170 W. 3rd Street, 2nd Floor San Bernardino, CA 92410-1715 TRANBPDRTATION

Working Together Phone: (909) 884-8276 Fax: (909) 885-4407 Web: www.sanbag.ca.gov  § RalLELLIR

8 San Bernardino County Transportation Commission m San Bernardino County Transportation Authority
# San Bernardino County Congestion Management Agency = Service Authority for Freeway Emergencies

Minute Action

AGENDA ITEM: 8

Date: December 11, 2008
Subject: Fiscal Year 2010 Federal Appropriations
Recommendation:”  Approve projects and prioritization for Fiscal Year 2010 Federal Appropriations

Background: The U.S. Department of Tramsportation (USDOT) recently updated figures
showing that the Highway Trust Fund (HTF) received $3 billion less than it
collected in Fiscal Year (FY) 2008. The primary federal funding source for
transportation projects is derived from the federal excise tax on gasoline, which is
transferred to the HTF. Funding for federal transportation programs is adjusted,
as needed, based on the solvency of the HTF.

Due to the diminishing revenues in the HTF, SANBAG encourages the Board to
advocate for a permanent solution to keep the fund solvent.
Additionally, SANBAG encourages the Board to continue advocating for the
same projects submitted to Congress for inclusion in the annual Transportation,
Housing and Urban Development (THUD) appropriations bill. Continuing
support for such projects will illustrate the region’s commitment to these projects.

The projects listed in Attachment #1, reflect SANBAG’s commitment to address
hours of delay and congestion relief along two major highway corridors — those
corridors being I-10 and I-15. Additionally, the attached project list represents

Approved
Major Projects Committee
Date: December 11, 2008
Moved: Second:
In Favor: Opposed: Abstained:
Witnessed:

MPCO0812A-JF
Attachments: MPC0812A1-JF
50309000
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Major Projects Agenda Item

December 11, 2008
Page 2

MPCO0812A-JF

projects that might be eligible for specialized funds and includes projects that will
provide a regional benefit. Also, during November’s Administrative Committee
meeting, Committee Members recommended the inclusion of a project in
Congressman Miller’s district since no other project was identified within his
jurisdiction. The project recommended for inclusion in SANBAG’s FY 2010
appropriations list was Chino Corona Road, which is a critical motorist safety
project (please note: a project description of this project is provided in
Attachment #1).

Please recognize that when a list of projects is submitted to Congress, SANBAG
officials will be asked by our delegation offices to rank them in priority order.
Last year, the Board approved prioritizing projects for Senator Dianne Feinstein
and Senator Barbara Boxer; however, prioritization is also necessary for all
project submittals to our House of Representatives.

Attachment #1 is organized in priority order per Congressional Member. The
justification for the recommended priority order for FY 2010 appropriations
corresponds with SANBAG’s approved projects for the state’s Proposition 1B,
Trade Corridors Improvement Fund (TCIF) and projects that are eligible for
specialized funds.

For projects submitted to Senator Feinstein and Senator Boxer, typically only
two to three projects are accepted. As such, the SANBAG staff recommends
submitting the following projects (listed in priority order):

1. I-15 Corridor: Devore Interchange Improvements
2. 1-10 Corridor: Cherry/Citrus Improvement Project
3. High Desert Corridor: Phase I/Interchange Project

A Primer on the Annual Federal Appropriations Process

The annual federal appropriations process will begin in late January and it is
directly linked to the annual discretionary spending decisions made by Congress.
Each year, 12 different federal appropriations bills are used to formulate the
federally approved budget. Based on this structure, SANBAG seeks funds from
the annual THUD appropriations bill. Starting in 2009, Congress will be working
on the FY 2010 THUD bill.

Attachments: MPC0812A1-JF
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December 11, 2008
Page 3

MPC0812A-JF

SANBAG?’s Evaluation of the Appropriations Process

Each year, SANBAG is guided by its board approved legislative platform to seek
legislative remedies for transportation policy and funding of transportation
infrastructure projects. Additionally, SANBAG annually adopts a list of specific
projects to advocate for as a part of the federal appropriations process. Since the
passage of SAFETEA-LU, SANBAG staff — along with the assistance of
Van Scoyoc Associates, SANBAG’s federal advocates — has tracked a trend
whereby earmarks for discretionary funding provided by the annual
appropriations process continue to be extremely competitive.

e FY 2007: Congress did not complete a transportation appropriations bill,
choosing to fund programs through a year-long Continuing Resolution. In the
absence of legislation, discretionary spending was left to the Department
of Transportation.

e FY 2008: SANBAG received over $4 million in earmarked funds in the
transportation appropriations bill. This was in addition to the FY 2008
funding provided by SAFETEA-LU, the current surface transportation bill.

e FY 2009: Congress passed a Continuing Resolution which funds the federal
government through March 5®. House and Senate Appropriations conferees
are expected to work to pass final versions of the FY 2009 bills in January.

SANBAG’s Congressional delegation includes Senator Feinstein, Senator Boxer,
Congressman  Baca, Congressman  Dreier,  Congressman  Lewis,
Congressman McKeon and Congressman Miller. For the FY 2008 THUD
appropriations bill, most of our Congressional delegates supported one to three of
this region’s requests for discretionary funds. At time of print for this agenda
item, no funding decisions have been made by Congress for the FY 2009 THUD
appropriations bill.

Current Political Factors Affecting the Appropriations Process

During this past legislative cycle, the National Surface Transportation Policy and
Revenue Study Commission, also known as the 1909 Commission, issued a report
that provided recommendations to Congress to increase the federal role for
transportation infrastructure. The report’s recommendations for a $0.25-$0.40
federal gas tax increase was criticized by the Administration and some in

Attachments: MPC0812A1-JF
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Congress, signaling possible resistance to identifying revenue that will adequately
fund transportation infrastructure needs for maintenance and new construction.

e The result of the recent elections will create changes in committee
assignments and a change of legislative priorities. The extent of these
changes is not yet known.

® Transportation as a federal priority continues to fall below other legislative
priorities in Congress, such as the recent banking crisis.

¢ The Highway Trust Fund continues to fall short of funding needs as mandated
by SAFETEA-LU. The fund was nearly bankrupt in September.

o If earmarks are provided in a given THUD appropriations bill, the number and
the amount of such earmarks continues to shrink.

The Board’s review of the projects listed above should be mindful that the annual
appropriations process is extremely competitive and that projects submitted to
Congress for federal appropriation are typically smaller requests than projects
submitted for the multi-year transportation authorization bill.

SANBAG staff recommends including all projects listed above in the SANBAG
advocacy effort for FY 2010 Appropriations.

Funding for SANBAG’s legislative program is consistent with the adopted
SANBAG Budget Task No. 50309000. This item might have a potential positive
impact on SANBAG'’s transportation programs.

This item is scheduled for review by the Major Projects Committee on

December 11, 2008. This item is also scheduled for review by the Administrative
Committee on December 10, 2008. Previously, this item was reviewed by the
Administrative Committee on November 12, 2008 (Meeting chaired by Paul
Eaton), by the Commuter Rail Committee on November 20, 2008 (Meeting
chaired by Patricia Gilbreath), and by the Mountain Desert Committee on
November 21, 2008 (Meeting chaired by Brad Mitzelfelt).

Jennifer Franco, Director of Intergovernmental and Legislative Affairs

Attachments: MPC0812A1-JF

50309000

60



ATTACHMENT #1

SANBAG STAFF RECOMMENDATION FOR FEDERAL APPROPRIATIONS
FY 2010 Federal Appropriations Cycle

During recent SANBAG Board meetings, Board members have stressed the importance of advocating for
federal funds in a systematic approach, particularly in cases where federal funds might be used to leverage state
funds, such as Proposition 1B and Measure I monies. The federal appropriations process is just one opportunity
to seek funds from the federal government and, typically, Congressional members would like the money to be
expended during the year funds are allocated. Mindful of the Board’s direction, and in preparation for the next
appropriations cycle for federal Fiscal Year (FY) 2010, the following projects are recommended for inclusion in
SANBAG’s federal advocacy plan:

FY 2010 Federal Appropriations — SANBAG Staff Recommendation

Congressional District 1 Amount Requested

I-10 Corridor: Cherry/Citrus $3 million
Improvement Project

San Bernardino Rapid Bus Project: $4 million
sbX

[ Dreier | 1-15 Corridor: Base Line Interchange | $3 million

Lewis Needles Highway $5 million
(Public Lands Funds)

Lewis I-15 Corridor: Ranchero Rd. $3 million
Interchange

Lewis Victor Valley Transit Facilit $3 million

McKeon I-15 Corridor: Devore Interchange $5 million
Improvements

McKeon High Desert Corridor: $5 million
Phase I/Interchange Project

McKeon I-15 Corridor: La Mesa Nisqualli $5 million
Interchange

Miller Motorist Safety Project: $3 million
Chino Corona Road

MPC0812A1-JF.docx
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SANBAG STAFF RECOMMENDATION FOR FEDERAL APPROPRIATIONS
FY 2010 Federal Appropriations Cycle

Public Lands Highway Discretionary Program

e Needles Highway
$5 million (Lewis)

Project Description

Needles Highway is primarily a two-lane rural highway that runs North and South between the City of Needles
and Laughlin, Nevada. Improvements to the highway are necessary for improved motorist safety, to reduce
Needles Highway, cont.

road flooding and wash-outs. Previously the State of Nevada had allocated $14 million to the project,
$7 million of which is to be spent on the California segments. Because of increased project costs, NDOT
rescinded the $7 million that was programmed for the California side to fund construction on the Nevada side of
the highway. Discussions with Nevada are taking place to reprogram the Nevada contributions to the project.

Project History

SANBAG has allocated $2,478,840 of Surface Transportation Program formula funds to the project, and the
project has received $5,834,701 in allocation of Public Lands and Highways funds. The project is included in
SANBAG’s Comprehensive Transportation Plan.

Project Status

The environmental approval should be complete by September 2009. Currently the project is funded through
the environmental and design phases.

Budgetary Estimate Summary (in $000’s)

Project Phase PA&ED
Construction Start Date 2010
Est. Total Project Cost: $60 million

Funding Summary
Surface Transportation Program $2,478,840

Public Lands $5,834,701

MPC0812A1-JF.docx
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SANBAG STAFF RECOMMENDATION FOR FEDERAL APPROPRIATIONS
FY 2010 Federal Appropriations Cycle

Interstate Maintenance Program

e I-10 Corridor: Cherry/Citrus Improvement Project
$3 million (Baca)

Project Description

The portion of the I-10 Corridor that is located in San Bernardino County currently has the single greatest
amount of vehicular delay of any interchange within the 43rd Congressional District and provides access to the
heavy industrial areas of Ontario, Fontana, Rialto, Colton and San Bernardino County. This project will make
operational and safety improvements to the city of Fontana. This project will increase traffic capacity along I-
10 and greatly reduce traffic congestion. Additionally, the Cherry/Citrus Interchange Improvement Project will:

o Replace the existing five-lane Cherry Ave. bridge over I-10 with an eight-lane bridge and add one lane to
each ramp

o Replace the existing four-lane Citrus Ave. bridge over I-10 with a seven-lane bridge and add one lane to
each ramp

o Widen the existing Cherry Ave. bridge over the Union Pacific railroad from four lanes to eight lanes

o Widen the existing Citrus Ave. bridge over the Union Pacific railroad from three lanes to six lanes

o Provide improvements at the Cherry—Slover Intersection and improve the Cherry~Valley Intersection

Project History
The CTC approved the TCIF Baseline Agreements for these projects at its Oct 2008 meeting.

Project Status
Final Design (Plans, Specifications, and Estimates (PS&E)) started in May 2008 “at risk” and is ongoing. Final

design started prior to environmental approval is considered at risk. SANBAG is the lead agency for PS&E.
Environmental phase (Project Approval/Environmental Document (PA/ED)) is also ongoing concurrently with
final design. PA/ED approval for Citrus Interchange is expected by the end of Nov 2008. PA/ED approval for
Cherry Interchange is expected by March 2009. Both interchanges are recipients of TCIF funding for
construction. The California Transportation Commission approved the Trade Corridors Improvement Fund
(TCIF) Baseline Agreements for these projects at its October 2008 meeting.

Budgetary Estimate Summary (in $000’s)

Study Report Fontana/Caltrans
Project Report Fontana/County/Caltrans
Project Phase PA/ED with concurrent Final Design
Construction Start Date Citrus: April 2011
Cherry: August 2011
Number of possible jobs 100
Project Cost Citrus: $55 million
Cherry: $78 million
Est. Total Project Cost: $133 million (in 2010 dollars)
Funding Summary (in $000’s)
State — STIP $3,908
State — TCIF $30,773
County $3,242
Measure I $1,823
Various — to be resolved $36,368

Total: $76, 114

MPC0812A1-JF.docx
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SANBAG STAFF RECOMMENDATION FOR FEDERAL APPROPRIATIONS
FY 2010 Federal Appropriations Cycle

o I-15 Corridor: Base Line Road Interchange
$3 million (Dreier)

Project Description
The Base Line Rd./I-15 Interchange is located just North of I-15/Foothill Blvd. Interchange — the most

congested segment of I-15 between I-10 and Las Vegas. Current planned improvements include two new
bridge structures for the Southbound on/off ramps and constructing a loop ramp for Westbound Base Line Rd.
to Southbound I-15. The project includes the replacement of the existing East Ave. overhead structure located
North of the interchange, widening Base Line Rd. to provide two left turn lanes for Eastbound Base Line to the
Northbound I-15.

Project History
The City has already invested $6.2 million in local funds for right-of-way acquisition and $1 million for

preliminary engineering. All technical studies for the EIR have been completed and approved by Caltrans.

Project Status
SANBAG staff recommends requesting $3 million for this project, which is an increase in comparison to last

year’s request amount of $1.5 million. A higher request amount is being sought for this project due to an
increase in construction costs; construction cost has increased approximately 25% during the last two years.
The current estimated construction cost is $30.4 million, and the total project cost is $43.1 million. The total
project cost includes the cost of preliminary engineering, acquiring right-of-way, and construction
administration. The City of Rancho Cucamonga has already invested $6.2 million in local funds for right-of-
way acquisition and $1 million for preliminary engineering. All technical studies for the Environmental Impact
Report (EIR) have been completed and approved by Caltrans. The Draft Initial Studey/Environmental
Assessment (IS/EA) should be ready for submittal to Caltrans by January, 2009. Design will be funded with
local and Federal funds and is expected to be allocated in March 2009. Construction is expected to begin in
June, 2011. In summary, additional Federal funds are needed to make up for the short fall due to the escalating
cost of construction.

Funding Summary

City funds (Development Impact Fees) $4,500,000
Federal Appropriations (FY 2004) $ 800,000
Federal Appropriations (FY 2005) $ 500,000
Federal Appropriations (FY 2006) $ 500,000
Federal Appropriations (FY 2008) $ 750,000
TEA-LU (FY 2005-2009) $4,000,000
Est. Total Project Cost: $43.1 million

MPC812A1-JF.docx
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SANBAG STAFF RECOMMENDATION FOR FEDERAL APPROPRIATIONS
FY 2010 Federal Appropriations Cycle

e I-15 Corridor: Devore Interchange Improvements
$5 million (Lewis/McKeon)

Project Description

This project will reconfigure the 1-15/I-215 Interchange to provide four lanes in each direction on the I-15
Corridor through the interchange. The planning effort also will review the viability of adding truck lanes along
I-15 to by pass the interchange. Measure I funds from 2010-2040 are being advanced to start work on
preliminary engineering and environmental approval. The budgetary cost estimate is based on the Project Study
Report and reflects the cost at the time of construction. Funding for this project needs to be identified and
secured prior to beginning the final design in 2011.

This project will reconfigure the I-15/I-215 Interchange to provide four lanes in each direction on the I-15
Corridor through the interchange. The planning effort also will review the viability of adding truck lanes along
I-15 to by pass the interchange. Measure I funds from 2010-2040 are being advanced to start work on
preliminary engineering and environmental approval. The budgetary cost estimate is based on the Project Study
Report and reflects the cost at the time of construction. Funding for this project needs to be identified and
secured prior to beginning the final design in 2011.

Building this project will add a one-time benefit of $437 million in economic output, 3,500 FTE one-year jobs,
and $144 million in wages. It will also generate at least $11.98 million on state and $1.74 million in local taxes.
The cost of delay on the project is $25 million per year based on the formula $12-$15/vehicle hour x 7500
vehicle hours/day x 250 weekdays/year = $25 million.

Project History

SANBAG has designated the widening of Interstate 15 and the reconstruction of the Interstate 15/Interstate 215
Interchange in Devore as its highest priority through the Proposition 1B Trade Corridors Improvement Fund.
This project will increase truck throughput and reduce delays in this heavily traveled section of San Bernardino
County.

Project Status
SANBAG is currently in the preliminary engineering phase of the project. We are evaluating design

alternatives and working on the environmental clearance document. We anticipate this will take until 2011.

Budgetary Estimate Summ in $000’s

Project Phase Preliminary Engineering
Construction Start Date November 2013

Est. Total Project Cost: $375 million

Funding Summary ( in $000’s)

Measure I $7,075

State — TCIF $118,012

Future Federal, State, Local  $243,466
Total: $368,553

MPC0812A1-JF.docx
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SANBAG STAFF RECOMMENDATION FOR FEDERAL APPROPRIATIONS
FY 2010 Federal Appropriations Cycle

e [I-15 Corridor: La Mesa/Nisqualli Interchange
$5 million (LLewis/McKeon)

Project Description

This project connects La Mesa Road and Nisqualli Road by constructing an over-crossing and interchange
connection to Interstate 15 at what has become the urban/commercial core of the Victor Valley and provide an
improved East-West corridor from the Town of Apple Valley. The interchange will serve as a conduit across
the freeway and help disperse traffic from existing interchanges at Bear Valley Rd. and Palmdale Rd. that were
not constructed to accommodate the massive population growth and commercial development that has occurred
in the Victor Valley in past decade. The design and right of way phases are fully funded. The design is at 60%
completion. Right of way certification is scheduled for February 2009. The construction contract is scheduled
for award in November of 2009. SANBAG’s “Nexus Study,” a study to determine the fair share contributions
from new development, identifies $30 million in development mitigation funds for the construction phase.
The City has already committed $46,577 (50%) of local funds to the project. The remaining $30 million public
share of the construction cost needs funding.

Budgetary Estimate Summary (in $000’s)

Project Approval / Environmental Document $1,070
Final Design $5,238
Right of Way $27,049
Construction $60.,000
Est. Total Project Cost: $93,357
Funding Summary (in 000’s
Local — City $46,577
State — STIP $11,530
Federal Funding;:

Demo $1,200

RSTP $3,800

Section 115 $250
Total Funds Committed $63,357
Total Funds needed $30,000
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SANBAG STAFF RECOMMENDATION FOR FEDERAL APPROPRIATIONS
FY 2010 Federal Appropriations Cycle

e I-15 Corridor: Ranchero Road Interchange
$3 million (Lewis/McKeon)

Project Description
The Ranchero Road/Interstate 15 (I-15) Interchange Project proposes to construct a new over-crossing, entrance

and exit ramps with Interstate 15 in Hesperia. East-west mobility and access to and from I-15 are among the
most significant transportation deficiencies within the Victor Valley. With the completion of the Ranchero Rd.
Burlington Northern Santa Fe Railroad Undercrossing and the Ranchero Rd./I-15 Interchange, Ranchero Rd.
will ultimately be widened from two lanes (one lane each direction) to six lanes and will serve as a super arterial
roadway providing improved east-west mobility and access to I-15 to residents of Hesperia.

Project History

Ranchero Road Interchange is one of three phases of the Ranchero Road Corridor Project, which has been the
City’s highest priority transportation capital improvement project for the past several years. This is a regionally
significant project that will improve East-West traffic circulation in the Victor Valley, reduce vehicle miles
travelled, and improve safety response times for emergency vehicles.

Project Status
The project is currently in the Project Approval and Environmental Document (PA/ED) phase and is estimated

to cost $60 million. The City has committed $30 million of Development Impact Fees, Redevelopment Agency
Bonds, and Local Measure I Pass-through Funds to the project, in addition to the $7.03 million of Prop 1B STIP
Augmentation funds that were allocated to the project by the SANBAG Board.

Project Phases
Phase I involves construction of a new undercrossing at the BNSF Railway right-of-way. This phase received

environmental clearance from Caltrans, acting as National Environmental Policy Act (NEPA) delegate to the
Federal Highway Administration. Right-of way acquisition has begun, and design is nearing completion.
Construction is slated to begin in 2009.

Phase II involves construction of a full-service interchange at Interstate 15, which will connect the
improvements in phases I and III to the interstate system. This project is identified as Project SBD031279 in
the Regional Transportation Improvement Program, and is currently in the Project Approval and Environmental
Document (PA&ED) phase.

Phase III involves widening of five miles of Ranchero Road from the new undercrossing, through the
unincorporated San Bernardino County, to Interstate 15. Design of this phase is also underway at this time and
is being done in cooperation with the County. Construction is tentatively scheduled for 2009-10.

This month, Caltrans approved the Geometric Approval Drawings, and have given bridge design-type approval
as well. NEPA clearance is anticipated by spring 2009, with right-of-way acquisition to immediately follow,
and design expected to be completed in late 2009. Construction can commence in 2010-2011. It is anticipated
that this project will create up to 250 construction related jobs.

Est. Total Project Cost: $62 million
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SANBAG STAFF RECOMMENDATION FOR FEDERAL APPROPRIATIONS
FY 2010 Federal Appropriations Cycle

® High Desert Corridor: Phase I/Interchange Project
$5 million (Lewis/McKeon)

Project Description
HDC, Phase 1, is the first segment of a new highway linking the Victor Valley in San Bernardino County with

the Antelope Valley in Los Angeles County. This project will provide new freeway access from the I-15
freeway to U.S. 395 and will provide new highway access to Southern California Logistics Airport (formerly
George Air Force Base).

This project will enhance plans to expand the multi-modal capability for goods movement, with the added
benefit of ultimately creating 10,000 jobs. The project is currently estimated to cost $900 million to construct
from US-395 in Adelanto to SR-18 in Apple Valley. The project is currently in the Project Approval &
Environmental Document phase.

Project History

The Antelope and Victor Valleys continue to experience explosive population growth, deficient highway
infrastructure, and impacts from truck related goods movement that bypass the Los Angeles area’s more
congested freeways. The HDC first received funding in TEA21 for the section between U.S. 395 in Adelanto
and State Route (SR) 18 in Apple Valley. SAFETEA-LU designated a portion of HDC as E-220, however no
funding accompanied the designation. Most of the route identified as E-220 falls outside of HDC, Phase I. It
is important to distinguish between the phases when considering funding for the project.

Project Status
SANBAG requests $5 million for costs associated with planning and design implementation for Phase I. Local

match from Apple Valley/Victorville for Federal Funds have been received in the amount of $2,460,000.
SANBAG’s “Nexus Study,” a study to determine the fair share contributions from new development, identified
$38,220,000 in development mitigation funds for this project.

Additional Project Information

While SANBAG’s advocacy effort focuses on support for funding for Phase I of the High Desert Corridor,
SANBAG also support efforts to utilize public-private partnerships (P3’s) authority to provide a broader array
of funding types to support the delivery of this project.

Budgetary Estimate Summary (in $000’s

Project Status Project Development Stage

Project Phase Current phase of project is in PA&ED
Construction Start Date Late 2013

Est. Total Project Cost: $900 million

Funding Summary

TEA-21 (Lewis) $7,500,000 — Phase I
SAFETEA-LU (Lewis) $4,000,000 — Phase I
SAFETEA-LU (McKeon) $800,000 — Phase II

2005 Federal Appropriations (Lewis) $3,000,000 — Phase I

2006 Public Lands (FHWA) $2,000,000 — Phase I
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SANBAG STAFF RECOMMENDATION FOR FEDERAL APPROPRIATIONS
FY 2010 Federal Appropriations Cycle

Transit Program

e Victor Valley Transit Facility
$3 million (McKeon)

Project Description
The new facility will be designed to accommodate an anticipated fleet of 145 vehicles in 2020. The Authority

will be seeking a LEED (Leadership in Energy and Environmental Design) rating of Silver for the new facility
design. Requested appropriation amount of $30 million from FTA 5309 Bus/Bus Facilities.

Project History
The Victor Valley Transit Authority completed a Facility Master Plan in October 2004. As a result of that study

the Authority has purchased a 15 acre site within the City of Victorville for the construction of a new facility to
house administration, maintenance and operations functions. This new facility will replace the existing
administration, maintenance and operations facility provided through a lease by the contract operator. The total
amount being sought is $30 million over multiple years, $5 million of which is requested for FY2007.

Project Status
Construction documents for the facility project are in plan-check at the City of Hesperia. Site grading is

complete; and the CNG fueling facility and some off-site improvements are under construction and expected to
be completed by the end of December 2008. This project is estimated to create 250 jobs.

Budgetary Estimate Summary (in $000°s

Project Phase Phase I
Construction Start Date May 2009
Est. Total Project Cost: $42 million
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SANBAG STAFF RECOMMENDATION FOR FEDERAL APPROPRIATIONS
FY 2010 Federal Appropriations Cycle

e San Bernardino Rapid Bus Project: sbX
34 million (Baca)

Project Description
The San Bernardino Valley Express (sbX) will be the first of its kind to operate in the cities of San Bernardino

and Loma Linda. sbX is a bus rapid transit (BRT) that will operate along “E” Street corridor between
California State University, San Bernardino and Loma Linda University and the Jerry L. Pettis Memorial VA
Medical Center in Loma Linda. BRT is a new high-tech, user-friendly system that will offer more frequent
service, fewer stops, and higher average speeds than traditional bus service.

Project History

On December, 2005 a Major Investment Study was completed which resulted with Omnitrans, the City of
San Bernardino, and the San Bernardino Associated Governments (SANBAG), adopting and approving the
Locally Preferred Alternative (LPA). The LPA is the proposed alignment selected by several stakeholders and
the general public whom were all involved in the two year process of selecting the LPA.

Project Status
SANBAG staff recommends requesting $4.0 million for the construction portion of the project.

Funding Summary
$ 400,000 in FY06 FTA Section 5307

$2,400,000 in FYO7 FTA Section 5307

Est. Total Project Cost: $163 million
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SANBAG STAFF RECOMMENDATION FOR FEDERAL APPROPRIATIONS
FY 2010 Federal Appropriations Cycle

Unidentified Funding Category

e Motorist Safety Project: Chino Corona Road
$3 million (Miller)

Project Description
The Chino Corona Road project is located in the newly annexed area of the City of Chino. This area is

experiencing and will continue to experience significant commercial, industrial and residential growth.
The transition from agricultural land uses to more urbanized uses is putting pressure on the existing
transportation and road systems in the area. The Chino Corona Road Improvements relieve a great deal of this
pressure by providing a link between Hellman Ave. and Pine Ave. The improvements include a new bridge
crossing over the natural drainage and low spot area along Chino Corona Road. Due to inadequate drainage
system, this segment of roadway becomes flooded every rainy season and was the cause of at least one fatal
accident in January 2008. Currently, this area is closed during any rain event due to possible flooding. Since
this area has been recently annexed to the City, the Developer’s contribution covers 50% of the estimate cost of
$6,000,000. No other funding is currently designated for this project.

Located between Pine Ave. and Hellman Ave., Chino Corona Rd. will ultimately develop into a regionally
significant East-West bypass transportation corridor and alternate truck route for commercial, agricultural and
residential vehicles operating in and around the South Preserve community. Construction of a new bridge will
ensure emergency vehicles have direct access to the new Preserve community and surrounding areas during
inclement weather. The full benefits of this corridor will be realized when the County of Riverside makes the
connection with I-15 and the City of Chino completes the Pine Ave. Extension project. The end result would be
development of additional commercial projects and the creation of numerous job opportunities for the region.
Furthermore, the improved Chino Corona Rd. will provide a vital safe alternate route for commuters from the
cities of Chino, Chino Hills, Corona and Norco between Hellman and Pine Avenues. Finally, this project would
provide significant congestion relief to existing regional arterials and local roadways.

Est. Total Project Cost: $6 million
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Minute Action
AGENDA ITEM: 9
Date: December 11, 2008

Subject: Guidelines for Identifying Potential Projects for the Multi-Year Federal
Transportation Reauthorization Bill

Recommendation:” 1. Approve guidelines for identifying potential projects for federal reauthorization
(Attachment #1); and
2. Receive update on input from SANBAG’s policy committees.

Background: The current federal transportation authorization act, also known as the
Safe, Accountable, Flexible, and Efficient Transportation Equity Act — A Legacy
for Users (SAFETEA — LU), will expire after September 30, 2009. The national
debate on the form, content, and funding provisions of the next authorization bill
has already begun. This item is intended to Board approval for a set of guidelines
to assist in identifying potential projects for the federal reauthorization bill.

SANBAG staff recommends the Board adopt the guidelines outlined in
Attachment #1 to identify potential projects for the next federal reauthorization
bill. The proposed guidelines are not intended to be a rigid checklist, but rather a
tool to identify the most competitive projects in the region, which will be
competing against other projects across the nation. These guidelines will aid in
developing solid justification for the universe of projects advocated for by

SANBAG.
*
Approved
Major Projects Committee
Date: December 11, 2008
Moved: Second:
In Favor: Opposed: Abstained:
Witnessed:

MPC0812B-JF.docx
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SANBAG staff is working to develop a list of projects for the Board’s review and
approval and has been working with member jurisdiction to receive input.

Specific projects to consider as a part of this recommendation will be presented
during future SANBAG meetings. SANBAG staff will continue to work with
member jurisdictions to identify potential projects and will provide regular
updates to the Board as the policy for SAFETEA-LU reauthorization takes shape.

Committee Feedback

During the month of November, this item was presented to the Administrative,
Plans and Programs and Mountain Desert Committees. Additionally, SANBAG
staff contacted each member jurisdiction to request input.

The attached document (Attachment #1) has been modified to incorporate
committee recommendations on the guidelines to identify potential projects for
the next federal reauthorization bill.

A Primer on Authorization vs. Appropriations

The authorization process is different than the appropriations process. Since the
1990’s, the transportation authorization process has occurred approximately every
five to six years to provide a long-range spending plan for transportation.
The current authorization authority for transportation is called Safe, Accountable,
Flexible, Efficient Transportation Equity Act — A Legacy for Users
(SAFETEA-LU), which will expire on September 30, 2009. SAFETEA-LU
authorized formula spending, annual discretionary spending levels, and earmarks
for specific projects; however, funds must be appropriated each year.

Anticipated Upcoming Schedule of Events

The House Transportation and Infrastructure (T&I) Committee Chairman
Jim Oberstar intends to release a “detailed summary” of the House transportation
reauthorization bill at the end of February, followed by a series of trips around the
country to build support for the bill. The Committee hopes to vote on the bill by
mid-April, followed by a House floor vote before Memorial Day.

Senator Barbara Boxer, chair of the Senate Environment and Public Works
(EPW) Committee, has said she will follow the House, adding to the bill where
Senate priorities are needed.

Attachments: MPC0812B1-JF.docx
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Financial Impact.

Reviewed By:

Responsible Staff.

MPC0812B-JF.docx

The next transportation authorization bill is likely to include an opportunity to
advocate for specific projects. As such, SANBAG staff has developed guidelines
to help identify potential projects for the federal reauthorization bill (please see
Attachment #1).

Funding for SANBAG’s legislative program is consistent with the adopted
SANBAG Budget Task No. 50309000. This item has potential benfits for
SANBAG?’s transportation programs.

This item is scheduled for review by the Major Projects Committee on
December 11, 2008. This item is also scheduled for review by the Administrative
Committee on December 10, 2008. A previous version of this agenda item was
reviewed by the Administrative Committee on November 12, 2008 (Meeting
chaired by Paul Eaton), Major Projects Committee on November 13, 2008
(Meeting chaired by John Pomierski), Plans and Programs Committee on
November 19, 2008 (Meeting chaired by Mark Nuaimi) and the Mountain/Desert
Committee on November 21, 2008 (Meeting chaired by Brad Mitzelfelt)

Jennifer Franco, Director of Intergovernmental and Legislative Affairs
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ATTACHMENT:#1

Guidelines for Identifying Projects for Federal Reauthorization

San Bernardino Associated Governments (SANBAG) is formulating a strategy for the next transportation authorization
bill, which is likely to include an opportunity to advocate for specific projects. Please assist SANBAG with identifying
potential projects that will improve and maintain our existing transportation infrastructure in a manner that meets
regional and national priorities by utilizing the criteria below:

The nominated project is in the latest approved, conforming Regional Transportation Plan (RTP) AND in the
Measure | (2010-2040) Expenditure Plan. (YES/NO)
Inclusion of a project in the approved, conforming RTP and in the Measure | expenditure plan demonstrates regional

need, a financial commitment, and consistency with requirements to improve air quality.

The nominated project has completed National Environmental Protection Act (NEPA) clearance or is in the
clearance process. (YES/NO)
Projects that receive federal funds must complete the NEPA clearance process. Projects that have already

completed or that are about to complete the NEPA process are considered more competitive.

The nominated project is in the Regional Transportation Improvement Program (RTIP). (YES/NO)
The RTIP is a 5- year programming document that includes all regionally significant projects, regardless of funding
source. Candidate projects not in the RTIP would have to be amended in, resulting in delay.

Federal funding for this project would save Measure | funds for other projects. (YES/NO)
Federal funding for the nominated project would supplant Measure | funds, which could, in turn, be moved to other
projects important to SANBAG.

The nominated project is a freeway improvement, freeway interchange improvement, grade separation, rapid bus
project (BRT), light rail, or commuter rail project. (YES/NO)

According to SANBAG’s Measure | strategic planning process, particular emphasis has been given to the types of
projects listed above. Nominated projects fitting one of the above descriptions are also more likely to match
priorities in the next federal authorization bill.

The nominated project is on a trade corridor of national significance and/or a High Priority Corridor on the
national highway system. (YES/NO)

Trade corridors of national significance are key freight corridors as defined by Congress, which includes I-10, 1-15 and
the Alameda Corridor East. Nominated projects along 1-10 and I-15 may include interchange and mainline
improvements. Alameda Corridor East grade separations also meet this criterion.

Nominated Valley freeway interchanges: in the top 10 of the interchange prioritization list. (YES/NO)
Nominated Valley freeway interchanges should be among the top 10 of SANBAG’s interchange prioritization list.

For Valley or Victor Valley interchanges or grade separations, the development share is committed. (YES/NO)
The development share has been identified and committed for the nominated project.

Nominated Grade Separations: top ten on prioritized list AND already federalized, OR amount of proposed federal
funding more than offsets the reduction in railroad contribution and cost of delay associated with NEPA
compliance. (YES/NO)

Grade separation projects that are already federalized are preferred.

The nominated project will be able to start construction by 2014-15. (YES/NO)
The nominated project will have completed all pre-construction phases in time to begin construction by 2014.

The nominated project is supported by multiple jurisdictions. (YES/NO)
The nominated project is supported by multiple jurisdictions.

Nominated the project is a vital connector for the highway system and/or inter-jurisdictional. (YES/NO)
The nominated project is a vital connector to/from the state or federal highway system, which may also be a vital
connector to the state. Vital connectors may also includfsprojects that will enhance the inter-jurisdictional mobility.
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AB
ACE
ACT
ADA
APTA
AQMP
ATMIS
BAT
CAC
CALACT
CALCOG
CALSAFE
CALTRANS
CARB
CEQA
CHP
CMAQ
CMP
CNG
COG
CSAC
CTA
CTAA
CTC
CTC
CTpP
DMO
DOT
E&H
EIR

EIS
EPA
ETC
FEIS
FHWA
FSP
FTA
FTIP
GFOA
GIS
HOV
ICMA
ICTC
IEEP
ISTEA
IIP/ITIP
ITS
IVDA
JARC
LACMTA
LNG
LTF
MAGLEV
MARTA
MBTA
MDAB
MDAQMD
MIS
MOU

SANBAG Acronym List 1of2

Assembly Bill

Alameda Corridor East

Association for Commuter Transportation
Americans with Disabilities Act

American Public Transportation Association

Air Quality Management Plan

Advanced Transportation Management Information Systems
Barstow Area Transit

Call Answering Center

California Association for Coordination Transportation
California Association of Councils of Governments
California Committee for Service Authorities for Freeway Emergencies
California Department of Transportation

California Air Resources Board

California Environmental Quality Act

California Highway Patrol

Congestion Mitigation and Air Quality

Congestion Management Program

Compressed Natural Gas

Council of Governments

California State Association of Counties

California Transit Association

Community Transportation Association of America
California Transportation Commission

County Transportation Commission
Comprehensive Transportation Plan

Data Management Office

Department of Transportation

Elderly and Handicapped

Environmental Impact Report

Environmental Impact Statement

United States Environmental Protection Agency
Employee Transportation Coordinator

Final Environmental Impact Statement

Federal Highway Administration

Freeway Service Patrol

Federal Transit Administration

Federal Transportation Improvement Program
Government Finance Officers Association
Geographic Information Systems

High-Occupancy Vehicle

International City/County Management Association
Interstate Clean Transportation Corridor

Inland Empire Economic Partnership

Intermodal Surface Transportation Efficiency Act of 1991
Interregional Transportation Improvement Program
Intelligent Transportation Systems

inland Valley Development Agency

Job Access Reverse Commute

Los Angeles County Metropolitan Transportation Authority
Liquefied Natural Gas

Local Transportation Funds

Magnetic Levitation

Mountain Area Regional Transportation Authority
Morongo Basin Transit Authority

Mojave Desert Air Basin

Mojave Desert Air Quality Management District
Major Investment Study

Memorandum of Understanding
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4/23/08

MPO
MSRC
MTP
NAT
OA
OCTA
Oowp
PA&ED
PASTACC
PDT
PPM
PSR
PTA
PVEA
RCTC
RDA
RFP
RIP
ROD
RTAC
RTIP
RTP
RTPA
SB
SAFE
SANBAG
SCAB
SCAG
SCAQMD
SCRRA
SED
SHA
SHOPP
sSov
SRTP
STAF
STIP
STP
TAC
TCM
TCRP
TDA
TEA
TEA-21
TIA
T™MC
TMEE
TOC
TOPRS
TSM
USFWS
UZAs
VCTC

WRCOG

SANBAG Acronym List

Metropolitan Planning Organization

Mobile Source Air Pollution Reduction Review Committee
Metropolitan Transportation Plan

Needles Area Transit

Obligation Authority

Orange County Transportation Authority

Overall Work Program

Project Approval and Environmental Document
Public and Specialized Transportation Advisory and Coordinating Council
Project Development Team

Planning, Programming and Monitoring Funds
Project Study Report

Public Transportation Account

Petroleum Violation Escrow Account

Riverside County Transportation Commission
Redevelopment Agency

Request for Proposal

Regional Improvement Program

Record of Decision

Regional Transportation Agencies' Coalition
Regional Transportation Improvement Program
Regional Transportation Plan

Regional Transportation Planning Agencies
Senate Bill

Service Authority for Freeway Emergencies

San Bernardino Associated Governments

South Coast Air Basin

Southern California Association of Governments
South Coast Air Quality Management District
Southern California Regional Rail Authority
Socioeconomic Data

State Highway Account

State Highway Operations and Protection Program
Single-Occupant Vehicle

Short Range Transit Plan

State Transit Assistance Funds

State Transportation Improvement Program
Surface Transportation Program

Technical Advisory Committee

Transportation Control Measure

Traffic Congestion Relief Program
Transportation Development Act

Transportation Enhancement Activities
Transportation Equity Act for the 21% Century
Traffic Impact Analysis

Transportation Management Center

Traffic Management and Environmental Enhancement
Traffic Operations Center

Transit Operator Performance Reporting System
Transportation Systems Management

United States Fish and Wildlife Service
Urbanized Areas

Ventura County Transportation Commission
Victor Valley Transit Authority

Western Riverside Council of Governments
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San Bernardino Associated Governments

 Governments
SANBAG

Working Together

MISSION STATEMENT

To enhance the quality of life for all residents,
San Bernardino Associated Governments
(SANBAG) will:

- Improve cooperative regional planning

- Develop an accessible, efficient,
multi-modal transportation system

- Strengthen economic development
efforts

- Exert leadership in creative problem
solving

To successfully accomplish this mission,
SANBAG will foster enhanced relationships
among all of its stakeholders while adding
to the value of local governments.

Approved June 2, 1993
Reaffirmed March 6, 1996

mission.doc




